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1. Introduction 
 

1.1 General 
 
This document has been prepared by Blasland, Bouck & Lee, Inc., (BBL) and Sevenson Environmental 

Services, Inc. (SES), on behalf of Kerr-McGee Chemical LLC (Kerr-McGee) and presents the conceptual design 

report for the Kress Creek/West Branch DuPage River Site (Site) located in DuPage County, Illinois (Figure 1-

1).  Prior to excavation of each reach of the site, separate detailed engineering designs will be prepared. 

 

This report focuses on the proposed remedial approach for the removal and subsequent management of sediment 

and floodplain materials that exceed the cleanup criterion (i.e., 7.2 picoCuries per gram [pCi/g] total radium) at 

the Site.  The extent of impacted materials was identified via a 6-year investigation that included walk-over 

surface gamma radiation surveys and a delineation drilling program with downhole logging as guided by the 

Investigation Work Plan for the Kress Creek/West Branch DuPage River Site (Bono Consulting, July 1999).  

This investigation was conducted between 1997 and 2002, and is summarized in the Characterization Report for 

the Kress Creek/West Branch DuPage River Site (ProSource Technologies, October 2002).   

 

1.2 Purpose and Report Organization 
 

The purpose of this document is to present the conceptual design for removal and disposal of sediment and 

floodplain materials that exceed the cleanup criterion at the Site.  The conceptual design has been prepared on a 

reach-specific basis.  As described in Section 2, seven reaches were designated for the Site.  Section 2 also 

presents information related to the results of previous and recent investigations conducted at the Site.  Section 3 

describes general construction-related activities that would be performed in association with remediation 

conducted at the Site.  Section 4 describes the reach-specific remedial approach developed for the seven Site 

reaches.  Specifically, this section includes a description of the remedial approach, an excavation plan, a 

description of supporting technologies, and a preliminary schedule and cost.  Section 5 discusses materials 

handling considerations.  Conceptual restoration approaches are discussed in detail in the Conceptual 

Restoration Design Plan (BBL, October 2002) for the Kress Creek/West Branch DuPage River Site. 
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2. Available Information Review and Reach 
Description 

 

2.1 General 
 

The information used to prepare this document includes various documents/drawings that summarize 

information previously gathered by Kerr-McGee, and observations made by BBL and SES personnel during a 

Site Familiarization Study performed between February 18 and February 21, 2002.  As part of the Site 

Familiarization Study, BBL and SES personnel performed visual surveys of the river, creek, and surrounding 

properties, to gather information for use in the preparation of the conceptual design.  During the study, 

observations were made regarding habitat types, potential lay down and haul road locations, access, 

constructability concerns, reach locations, etc.  The following areas were surveyed during the site visit: 

 

• Kress Creek was surveyed on foot from the storm sewer outfall to the confluence with the West Branch 

DuPage River;   

• the West Branch DuPage River and its banks were surveyed by boat from Gary’s Mill Road to the 

Cenacle; and 

• large portions of the West Branch DuPage River between the Cenacle and Warrenville Dam and the 

immediate vicinity of the Sewage Treatment Plant (STP) outfall were surveyed on foot from various 

vehicular access points. 

 

This information was used to define the reaches and reach-specific remedial approaches contained in this 

document. 

 

BBL gathered additional information from the STP and DuPage County to be used in the development of a 

hydraulic model for the conceptual design.  The results of the hydraulic model have been incorporated into this 

document and are described in greater detail in Appendix A. 

 

The remainder of this section provides a summary of the information provided by Kerr-McGee and a description 

of the reaches defined during the Site Familiarization Study. 
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2.2 Information Provided by Kerr-McGee 
 

In 1997, Kerr-McGee initiated a delineation of the Site using gamma-walkover surveys and gamma logging of 

drilled/pounded boreholes.  This investigation was completed in 2002 and the information was subsequently 

used to define the extent of the sediment and floodplain soils that either test above or below 7.2 pCi/g,  the 

cleanup criterion at the Site (ProSource Technologies, October 2002).  Floodplain/bank soil and sediment with 

total radium levels greater than (>) 7.2 pCi/g were identified.  Results of the gamma survey generally indicated 

the presence of an overburden layer throughout the confines of the Site.  The areal extent and total depth of 

material to be removed were provided by Kerr-McGee in an ArcView file and database.  The areal extent of 

material targeted for removal at the Site is illustrated on Figure 1-1. 

 

Certain low activity subsurface material slightly exceeding the cleanup criterion has been agreed to be left in 

place on certain parcels of municipally-owned property.  These areas are discussed in the Characterization 

Report (ProSource Technologies, Inc., October 2002), but are not shown in Figure 1-1 for reasons of clarity. 

 

In addition to this information, Kerr-McGee provided information on land use and sensitive resources of the 

areas adjacent to Kress Creek and the West Branch DuPage River in the following documents: 

 

• Draft Wetland Investigation Report for Kress Creek Riparian Corridor prepared by Graef, Anhalt, 

Schloemer & Associates, Inc. (GAS), August 1998; 

• Draft Wetland Investigation Report for West Branch DuPage River Riparian Corridor prepared by GAS, 

August 2000; and 

• Large Tree Inventory Report for Kress Creek and West Branch DuPage River prepared by Roy F. 

Weston, Inc. (Weston), March 2000. 

 

2.3 Description of Reaches 
 

As shown on Figure 1-1, the Site consists of six miles of creek and river, and various adjacent tracts of land that 

include residences, property owned by religious organizations, community parks, a county forest preserve, and 

land belonging to local government Agencies.  The Site is located in DuPage County, Illinois, from immediately 

south of Roosevelt Road and east of the STP in the City of West Chicago to the City of Warrenville along the 

western border of the Roy C. Blackwell Forest Preserve. 
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To facilitate the development of the conceptual design, the Site was segmented into seven reaches based on 

physical characteristics and extent of the material subject to removal.  The Site reaches used in this evaluation 

are designated as follows: 

 

• Reach 1 –Outfall to May Street (Kress Creek); 

• Reach 2 – May Street to Joy Road (Gunness Lake on Kress Creek); 

• Reach 3 – Joy Road to Route 59 (Kress Creek); 

• Reach 4 – Route 59 to Confluence (Kress Creek); 

• Reach 5 – STP Outfall to Williams Road (West Branch DuPage River); 

• Reach 6 – Williams Road to Butterfield Road (West Branch DuPage River); and  

• Reach 7 – Butterfield Road to Warrenville Dam (West Branch DuPage River). 

 

The extent of each Site reach and its associated removal areas are designated on Figure 1-1. 

 

Reach 1 is approximately 800 feet long and extends from the storm sewer outfall to the culvert at May Street 

within Kress Creek.  The Elgin Joliet and Eastern (EJ&E) Railway is located immediately west of the upstream 

portion of this reach.  The land type in this reach is residential and the floodplain/bank area is predominantly 

covered with common tree species.  Removal in this area extends across nearly all of the creek bed and into the 

floodplain beyond both banks. 

 

Reach 2 is approximately 1,000 feet long and extends along Kress Creek from the culvert at May Street to the 

culvert at Joy Road.  This portion of the creek also is referred to as Gunness Lake.  Land type in this reach is 

residential and the bank area has several trees, predominantly along the eastern bank.  This reach traverses 

several residential properties in close proximity to residential structures.  Removal in this area extends across the 

creek bed and into the floodplain on both banks. 

 

Reach 3 is approximately 4,100 feet long and extends along Kress Creek, from the culvert at Joy Road to the 

Route 59 bridge, and encompasses the Wilson Road bridge.  Land type in this reach is predominantly park 

upstream of Wilson Road and residential downstream of Wilson Road.  This reach traverses Manville Oaks Park 

and the Nichiren Shoshu Temple property.  Several species of trees are located in the vicinity of the Wilson 

Road bridge.  Removal in this area is predominantly floodplain/bank material. 
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Reach 4 is approximately 1,000 feet long and extends along Kress Creek from the Route 59 bridge to its 

confluence with the West Branch of the DuPage River.  Land type along the western bank is residential 

(adjacent to the Edgewood Walk housing tract) and along the eastern bank is part of the Roy C. Blackwell 

Forest Preserve.  Several tree species line the southern portion of the western bank and the northern portion of 

the eastern bank.  Removal in this reach is almost exclusively floodplain material. 

 

Reach 5 is approximately 16,100 feet long and extends along the West Branch of the DuPage River from the 

STP outfall to Williams Road.  Land use in this reach through Gary’s Mill Road is predominantly residential 

along both banks with the northern portion adjacent to the western bank belonging to the STP.  Between Gary’s 

Mill Road and the confluence with Kress Creek, the river traverses the Roy C. Blackwell Forest Preserve.  

Between the confluence and the Forest View Drive housing tract, land use adjacent to the river is predominantly 

forest preserve with residential land in the vicinity of Edgewood Walk and north of Mack Road.  Continuing 

downstream from the Forest View Drive housing tract to Williams Road, land type is almost exclusively 

residential.  Tree species line some portion of each bank.  Removal in this reach is predominantly floodplain 

material. 

 

Reach 6 is approximately 3,600 feet long and extends along the West Branch of the DuPage River from the 

Williams Road bridge to the Butterfield Road bridge.  Land use in this reach is solely residential, except along 

the northern bank in the downstream portion of the reach that is part of the Roy C. Blackwell Forest Preserve.  

The majority of the property in this reach comprises the Cenacle.  Several tree species are located in the vicinity 

of the Cenacle.  Removal in the upstream portion of this reach is predominantly floodplain material, while 

removal in the downstream portion of this reach is predominantly sediment material. 

 

Reach 7 is approximately 2,300 feet long and extends along the West Branch of the DuPage River from the 

Butterfield Road bridge to the Warrenville Dam. This reach is essentially comprised of Warrenville Lake and is 

encompassed by the Warrenville Grove Forest Preserve.  Removal in this reach is predominantly sediment 

material. 
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3. General Construction-Related Activities 
 

3.1 General 
 
Before initiating and during the execution of removal activities at the Site, several construction-related activities 

common to all remedial approaches will be performed.  Common construction-related activities include, but are 

not limited to, removal and disposal of vegetation; provisions for site controls and access; obtaining appropriate 

permits and approvals; identification and protection of utilities; implementation of erosion and sedimentation 

controls; survey and site layout; establishment of health and safety protocols; environmental monitoring; and 

verification of removal limits.  This section discusses various procedures and activities related to these items 

that are general in nature.  Common material handling techniques are discussed in Section 5.  Additional details 

would be developed as part of detailed design activities. 

 

Other reach-specific details regarding the proposed remedial approach are discussed in Section 4. 

 

3.2 Removal and Disposal of Vegetation 
 

Prior to commencement of construction activities, brush and trees will be removed, as required, to provide 

access to the removal and work areas.  The above-grade materials cleared from the excavation areas will be 

chipped, shredded, and/or cut for potential subsequent use as landscaping materials or spread in an approved 

location on-site.  The below-grade materials (e.g., tree stumps and roots) cleared as part of the soil removal 

activities would be cut into appropriately sized pieces (as necessary) so that they can be more easily managed 

during subsequent disposition activities. 

 

3.3 Site Controls and Access 
 

Temporary site controls will be established prior to the performance of removal activities.  Fencing will be 

placed adjacent to the active reach where removal activities are being performed with warning signs posted at 

regular intervals along the work area.  Temporary site controls will be removed following restoration activities 

within the active reach. 
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To restrict access during removal activities, warning tape may be placed at certain locations such as open 

excavations, cleaning areas, stockpile areas, etc.  As indicated above, warning signs may also be posted along 

the work area.  For the duration of removal activities, a sign-in/sign-out sheet will be maintained for the site and 

all on-site personnel and site visitors will be required to sign-in upon entering the site and sign-out upon leaving. 

 

Staging areas will be used for staging of equipment and materials, stockpiling soil and sediments, cleaning 

activities, and filtering.  All staging areas will be constructed using a high density polyethylene (HDPE) liner, 

geotextile and stone, and will be bermed around the perimeter for containment.  Proposed locations of such 

work areas are discussed in Section 4.  

 

Access will be necessary from various locations on both sides of the creek and river.  Appropriate agreements 

will need to be obtained in order to access these properties.  To provide equipment access to the staging areas, 

an access road will be placed where an existing road is not available.  To provide equipment access to the 

removal areas, haul roads will be constructed as required.  The haul and access roads will be constructed by first 

clearing vegetation, performing limited grading (if necessary), and placing geotextile (and/or geogrid in soft 

areas) followed by a layer of gravel (typically eight inches).  All main access/haul roads will be approximately 

16 feet in width.  Anticipated locations of access roads are discussed in Section 4. 

 

Following the completion of the removal activities, the access/haul roads will be removed, unless property 

owners request otherwise.  For conceptual design purposes, it was assumed that a portion of the gravel could be 

re-used in subsequent reaches and some portion would need to be disposed off-site. 

 

3.4 Permits and Other Approvals 
 

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA - also known as 

Superfund) regulations exempt work such as this, conducted on-site, from obtaining most permits.  United States 

Environmental Protection Agency (USEPA) approvals will be required for both on- and off-site work.  Off-site 

work is not exempt from permits, and Kerr-McGee would comply with the substantive requirements of other 

permits for on-site work.  Thus, state and/or other local regulatory agencies may require permission for 

transportation of materials over city, township, county or state streets and roadways, use of a trans-shipment 

point, and use of private or government lands for material handling and processing.  It is anticipated that it will 

be necessary to meet the substantive permit requirements of:  the United States Army Corps of Engineers 

(USACE) for the in-river removal and fill activities; the Illinois Department of Nuclear Safety; USEPA and/or 
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Illinois EPA; DuPage County and local municipalities for site activities and transportation of materials; and the 

Forest Preserve District for site activities.  These requirements will be evaluated further as part of detailed 

design activities. 

 

3.5 Identification and Protection of Utilities 
 

For this project, the utilities anticipated to be encountered during remediation include natural gas, fuel pipelines, 

water, sewer, communication, cable television lines, and electrical power distribution and stormwater 

collection/conveyance systems.  Prior to the performance of the removal activities, the utilities will need to be 

identified, reevaluated, and/or protected.  At this time, known utilities include water and sanitary sewers at the 

upstream and downstream ends of Gunness Lake (Reach 2), as well as a high-voltage cable at the upstream end 

of Emerald Green (Reach 5).  Identification and protection of utilities will be evaluated further as part of the 

detailed design activities; however, implementation of the currently proposed remedial approach is not 

anticipated to significantly conflict with known utilities.  For example, when utilizing sheetpile, the sheetpile 

will not be placed within utility easements along roadways. 

 

3.6 Erosion and Sedimentation Control 
 

The selection of specific erosion and sedimentation control measures for the removal activities will depend on a 

number of considerations that include scope of activities, site topography, type of ground cover, whether 

controls are land- or water-based, and operational/maintenance considerations.  In addition to the various 

physical types of control measures that can be installed, certain operational and management practices will be 

implemented throughout the project to provide an additional measure of erosion and sedimentation control.  This 

subsection describes some of the fixed controls that will be installed before initiating the intrusive sediment 

and/or soil removal activities. 

  

Before initiating soil or sediment removal and restoration activities, appropriate erosion control measures will be 

installed to minimize the potential for rainfall- or flood-induced migration of soils into or out of the areas subject 

to disturbance.  These measures may include the placement of geotextile fencing and/or hay bales along the edge 

of the creek/river, the sides of the bank, and/or around the sheetpiling/shored areas.  The specific locations of 

these controls will be determined and adjusted in the field, based on site-specific considerations related to 

drainage, topography, work activities, etc. 
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The sedimentation and erosion control measures will also include a method to filter water collected from the 

excavations and staging areas.  The filtering process is anticipated to include an influent holding tank, with a 

pump, and bag filter system. 

 

Additionally, depending on the location, silt curtains, turbidity barriers, sand bag or earthen berms, or sheetpile 

may be installed in the creek/river to isolate removal areas and limit the potential downstream transport of 

sediment or soil.  The installation of these measures is specific to each reach and is further described in Section 

4. 

 

3.7 Survey, Site Layout, and Verification 
 

The initial surveying and site layout activities that were previously performed by Kerr-McGee used a Global 

Positioning System (GPS) that resulted in the generation of detailed base mapping in support of this project.  

The detailed mapping identifies the elevation of the surface that marks the boundary between the base of 

material that is below the cleanup criterion (overburden) and the top of material exceeding the cleanup criterion. 

The detailed mapping also identifies the elevation of the surface that marks the base of material that exceeds the 

cleanup criterion (verification surface).   

 

Cut depths to the base of the overburden will be established prior to initiating excavation.  During excavation, 

the progress of the excavation will be monitored by the Contractor using grade stakes, construction levels, etc., 

to ensure that over excavation does not occur.  Post removal, this excavation surface will be verified using GPS 

techniques to confirm that overburden excavation did not encroach into material exceeding cleanup criterion.  

The process for radiologically screening removed overburden materials is described in Section 5.2.2.  

 

After the overburden has been removed from an area, material exceeding the cleanup criterion will be excavated 

to the lower elevation (base) of such material. This final excavation surface also will be verified using GPS 

surveying techniques to confirm that the agreed upon final verification surface elevation has been attained.  

Specific verification points will be defined as a means of quality assurance that excavation has attained the 

agreed upon elevation parameters.  Material removed from between the upper (top) and lower (base) elevations 

of material exceeding the cleanup criterion will be processed in accordance with Section 5.2.3 and shipped to 

the disposal facility. 
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The survey activities will be performed and recorded in accordance with GPS surveying protocols that will be 

developed as part of the detailed design.  

 

3.8 Health and Safety 
 

Detailed descriptions of the health and safety measures that will be taken to protect workers and/or the 

community will be developed as part of the detailed design.  This Health and Safety Plan (HASP) will be used 

and modified as necessary, in relation to all site preparation, excavation, and restoration activities for this 

project.  For conceptual design purposes, it has been assumed that similar health and safety procedures will be 

followed in each reach.  Where appropriate, contingency plans will be developed specific to each reach.  Such 

contingency plans would include flooding contingency plans to be implemented to reduce the potential for 

downstream migration of contaminants in the event of flood conditions.  Given that pumps are designed for an 

average maximum monthly flow, and sheetpile and berms are designed for a two-year flow, it is anticipated that 

there will be instances where overtopping will occur.  Potential contingency measures could include removal of 

water diversion/control structures, placement of geotextile, installation of interior berms, removal of 

equipment/personnel, temporary covering/protection of exposed excavation areas, and augmentation of 

downstream sediment control structures. 

 

3.9 Environmental Monitoring 
 

In addition to the health and safety monitoring that will be performed in accordance with the Site HASP, various 

environmental monitoring activities are also anticipated to be performed.  This subsection presents the 

conceptual water column and air monitoring program that will be performed during removal activities and 

restoration.   

 

3.9.1 Water Column Monitoring 
 

The objective of the proposed water column monitoring activities is to identify, evaluate, and respond to 

potential water column impacts that may result from the soil and sediment removal activities.  Water column 

monitoring activities will be performed at an upstream and downstream location within the creek/river 

immediately adjacent to the active removal area during removal activities (as appropriate).  Water column 

samples from these locations will be measured for turbidity.  
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Water column monitoring will begin once the first intrusive removal activities are initiated and will continue for 

the duration of the removal and restoration activities within the creek/river.  During active removal or 

restoration activities, water column monitoring may be conducted using automated sampling equipment to 

reduce labor requirements.  Samples will be collected hourly and composited (on a volume-weighted basis) for a 

single, daily composite sample.  Sample results obtained on a given day will be evaluated collectively at the end 

of each day.  The evaluation of the potential water column impacts during the ongoing removal activities will be 

primarily based on the turbidity results.  The proposed action levels for the turbidity results will be developed 

during detailed design, based on performance of a baseline study. 

 

In the event that the downstream turbidity action level is exceeded, a number of site assessment activities will be 

initiated including, but not limited to, the following: 

 

• Review of the ongoing removal activities and modification of the condition/performance of the existing 

erosion and sedimentation control measures; 

• Re-sampling at the downstream location to determine if the prior sampling result was an anomaly or if the 

elevated reading was possibly a short duration event; and 

• Collection of additional samples from various locations within or adjacent to the removal area to possibly 

identify the potential source(s) of the elevated reading. 

 

If the elevated downstream turbidity is determined to be related to specific removal or replacement activities or 

site controls, the pertinent activities will be modified to the extent feasible or additional controls will be 

implemented. 

 

3.9.2 Community Air Monitoring 
 

The details of the community air monitoring activities will be developed in the detailed design.  The air 

monitoring program will consist of particulate sampling within the work area (which includes the removal reach 

and laydown areas) and at a background location so that changes can be made to work practices and dust control 

measures can be implemented, if necessary.  Personal air monitors (PAMs) will not be utilized.  For purposes of 

conceptual design, it has been assumed that similar air monitoring activities will be performed for each reach. 
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3.9.3 Dust Control 
 
It is anticipated that the removed material in its native state will be very wet to saturated and that dust control 

will only be required if dry pockets of soil are excavated.  A major dewatering/drying effort will be undertaken 

such that the saturated excavated material meets shipping requirements.  Therefore, no water is anticipated to be 

added for dust control during drying, overburden layout, or loading.  Only minimal water use is anticipated 

during excavation.  No dust control measures will be required for site preparation activities in clean areas, for 

site restoration activities, or haul road maintenance. 

 

Dust control measures will be implemented if air monitoring detects radioactivity above the action thresholds or 

if Occupational Safety and Health Administration (OSHA) limits are exceeded.  The OSHA personal exposure 

limit for nuisance dust is 15 milligrams per cubic meter (mg/m3).  Dust control measures will be used where 

appropriate during excavation and handling of removed material exceeding the cleanup criterion.  Small 

amounts of visual dust will not be cause for implementation of dust control activities.  Dust control measures 

will be used where appropriate during the excavation activities at the Site. 

 

3.10 Winter Shut Down 

 

As it is anticipated that completion of removal throughout the Site will require more than one construction 

season, winter shut down may be required.  For purposes of this conceptual design, it is conservatively assumed 

that removal activities will cease during January, February, and March of each construction year.  In reality, shut 

down will be dependent on weather conditions (e.g., precipitation, temperature) encountered each season.  

Whenever practicable, construction activities will be performed year round. 

 

In the event winter shut down is necessary, equipment will be “winterized” and remain on site as appropriate.  

Site controls (as described in this section) will be maintained, and appropriate erosion and sedimentation control 

measures will remain in place as warranted.  Appropriate safety measures will be implemented to mitigate 

potential hazards associated with temporary stoppage of work. 
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3.11 Community Relations Plan 
 

To ensure that the individuals, local groups, and businesses potentially impacted by implementation of the 

removal activities are adequately informed and involved, a community relations plan will be developed and 

carried out. 

 

Conceptually, the following activities will be considered for inclusion/discussion in the community relations 

plan: 

 

• Public notification (e.g., newspaper notice) of significant events; 

• Public meetings when required or desirable; 

• Fact sheets to summarize project status and announce major milestones or upcoming events; 

• Door-to-door outreach to inform neighboring property owners of activities and to solicit input; 

• Project mailing/contact list (including neighboring property owners, local officials [town and county 

contacts], Agency representatives, political representatives, relevant businesses or organizations, and 

certain media outlets [e.g., local newspapers]) for distribution of fact sheets or other information; 

• Information repository (local libraries and/or internet-based) to house relevant documents for public 

access;  

• A telephone information line with recorded message; 

• Access agreements with property owners; and 

• Meetings with property owners to discuss proposed remediation and restoration on that property. 
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4. Description of Reach-Specific Remedial 
Approaches 

 

4.1 General 
 

The following subsections provide reach-specific discussions of the proposed removal methods to be employed 

for each of the seven reaches identified in Section 2, including a description of the removal activities, an 

excavation plan, a description of supporting technologies, anticipated duration and preliminary cost.  The 

approximate locations of the various components of the removal approaches are provided on Figures 4-1 

through 4-7.  The overall preliminary construction schedule is presented on Figure 4-8. 

 

The remedial approaches described herein were developed based on consideration of site-specific knowledge, 

related experience at other sites and the results of site-specific modeling conducted as described in Appendix A. 

As described in further detail in Appendix A, site-specific modeling was used to predict potential for flooding 

and other impacts due to placement of water diversion structures, as well as estimate velocities to aid in channel 

restoration design.  The 2-year return flow was simulated to provide an estimated diversion structure height.  

The 25-year return flow was simulated to evaluate increased flooding potential in upstream areas as well as a 

result of structure placement.  Bypass pumps were sized based on an average maximum monthly flow observed 

throughout a one-year period.   

 

It should be noted that components of these conceptual remedial approaches will be refined during the detailed 

design phase with appropriate pre-design investigations performed to further understand site conditions (e.g., 

geotechnical conditions to address potential issues with sheetpile installation, groundwater infiltration) and 

process option performance (e.g., construction water filtering, dewatering). 

 

4.2 Development of Remedial Approach 
 

The remedial approach developed for each reach was based on information provided by Kerr-McGee regarding 

Site characteristics and observations made during the Site Familiarization Study as discussed in Section 2.  For 

each reach, the following components were considered in the development of the proposed remedial approach: 

 

• technical feasibility/constructability; 
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• safety and associated risks (e.g., safety of workers, residents, infrastructure);  

• material handling/staging (e.g., materials separation, radiological screening, stabilization, volume 

reduction);   

• development of access/haul roads and staging areas; 

• water diversion (e.g., pump bypass, sheetpile flow diversion, sand bags, berms); 

• flood impacts (via assessment of hydraulic modeling results); 

• type of solids containment (e.g., turbidity barrier, silt curtain, sheetpile); 

• dewatering/filtering technologies;  

• method of excavation;  

• relative costs; and 

• potential schedule impacts. 

 

An assessment of disposal options was not performed as part of this evaluation.  It was assumed that all 

materials designated for off-site disposal will be brought to a transfer station for subsequent disposition. 

 

From a general perspective, the remedial approach for each reach was developed to minimize impacts to 

residential properties and the community, avoid desirable tree species and wetland areas (thereby minimizing 

impact to the natural environment), take advantage of existing roads and topography for safe site ingress and 

egress, minimize the potential for flooding, and restrict the potential for removed materials to be redeposited at 

new locations.  Equipment to be utilized for removal was limited in several reaches as typical water depths 

preclude use of floatable “in-river” equipment.  Further considerations, specific to the development of the 

remedial approach within each reach, are discussed in each subsection below. 

 

4.2.1 Calculation of Reach-Specific Volumes 
 
To facilitate development of the remedial approach, reach-specific removal volumes were developed using the 

database information provided by Kerr-McGee.  Volumes within each reach were estimated for both floodplain 

soil and sediment considering both materials that test above and below the cleanup criterion.  Total surface areas 

were determined for each reach by summing surface areas for all removal areas (as shown on Figure 1-1) within 

a specific reach.  Volumes were calculated using the average depth of either material that exceeds the cleanup 

criterion or material that is below the cleanup criterion provided for all boreholes within each polygon and 

multiplying by the total surface area associated with each polygon.  Volumes were further separated by sediment 
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or floodplain based on the percent of total surface for each reach that exists within or outside of the creek/river 

boundary.  A summary of these volume estimates is presented in Table 4-1. 

 

4.2.2 Cost Estimate Preparation 
 

Based on the conceptual remedial approaches presented herein, preliminary cost estimates for implementing 

each remedial approach have been developed at a level appropriate to a conceptual design.  A combination of 

experience at other similar sites, best professional judgment, and an understanding of the Site developed through 

consideration of existing information and performance of the Site Familiarization Study have been applied to the 

preparation of these preliminary cost estimates.  The preliminary costs only reflect estimated costs for the 

remedial approach for Reaches 1 through 7 of the Site.  The preliminary cost estimates include engineering 

design, construction, restoration, and monitoring at the Site. 

 

Most, if not all, of the individual components that have been assembled into the remedial alternatives have been 

utilized in some fashion at similar remediation sites, to varying degrees of success.  The ability to predict the 

performance and associated cost of a particular aspect of an alternative varies widely, sometimes because of, or 

in spite of, this extensive experience base.  Variability in performance can be directly related to elements, such 

as the inability to directly observe removal effectiveness in submerged situations, while other sources of 

variance stem from the uncertainty in the behavior of control structures such as silt curtains or turbidity barriers 

in a highly variable environment like a flowing stream. 

 

Certain aspects of the variability, and subsequent uncertainty, in the estimation of the costs of a particular 

remedial alternative can be captured in one of two ways - either by the addition of a reasonable contingency 

factor to the overall cost estimate, or by making conservative assumptions about certain parameters related to 

the components where uncertainty is greatest.  Both approaches are typically used at a conceptual design level, 

and have been employed in the development of the cost estimates presented in this report.  During the 

preparation of the detailed design for a project, various investigations and studies can be undertaken to reduce 

the uncertainty from both sources of cost variability. 

 

The preliminary costs do not include, among other costs, costs associated with any remediation of upland areas 

of the STP or at McDowell Dam.  The requirements for remediation, if any, at the upland areas of the STP or  at 

McDowell Dam have not been determined.                                                        
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4.3 Reach 1 - Outfall to May Street (Kress Creek) 
 

Reach 1 includes the stretch of Kress Creek between the storm sewer outfall and May Street (as described in 

Section 2).  A total of approximately 8,450 cy, comprised of both sediments and bank/floodplain materials that 

either test above or below the cleanup criterion, are targeted for removal from this reach, with the majority of 

the areal extent of the creek bed targeted for removal (specific volume breakdown provided in Table 4-1).  

Water depths are fairly shallow (e.g., 1 to 3 feet) indicating that dewatering the reach should be manageable.  

The creek bed is generally comprised of rocky material and larger-sized debris.  Removal within the upstream 

portion of the western floodplain extends to the toe of the EJ&E Railway embankment.  In addition, the storm 

sewer outfall and culvert located beneath the EJ&E Railway discharge into the upstream portion of this reach.  

The downstream portion of this reach traverses two residential properties located on May Street.  Prospective 

groundwater infiltration must also be considered, given the depth of the water table in this reach.   

 

Water depths in this reach preclude the use of hydraulic dredging or other floatable “in-river” equipment for 

removal of creek materials.  The areal extent of necessary floodplain removal, in conjunction with the existing 

topography, make excavation with overlying water in place impracticable.  Outfall/culvert inflows must be 

appropriately diverted to maintain conveyance and not compromise removal operations.  Stability of the 

embankment adjacent to the EJ&E Railway must also be maintained.  In consideration of this information, the 

proposed remedial approach developed for Reach 1 is excavation performed through the use of dewatering, 

including sheetpile near the railroad/outfall area and pump bypass. 

 

This remedial approach is described in detail below and the approximate locations of the various components of 

the removal approach are provided on Figure 4-1.  

 

4.3.1 Description of Remedial Approach (Reach 1) 
 

Excavation of materials will be performed through the use of dewatering including steel sheetpile and a pump 

bypass system (approximate sheetpile location provided on Figure 4-1).  Sheetpile will be placed in three 

locations to promote dewatering (via flow diversion and minimization of groundwater infiltration) and stability.  

Specifically, sheetpile will be installed around the box culvert located in the northwest corner of the reach 

adjacent to the EJ&E railroad tracks to “box in” the flow from this outfall and provide a set up location for 

bypass pumping equipment.  A separate pumping system would be installed to divert flow from the storm sewer 

outfall to the main bypass pumping system set up at the railroad tracks.  In addition, slope stability at the base of 
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the railroad track embankment will be established through the installation of approximately 300 feet of sheetpile 

from the storm sewer outfall extending south.  Sheetpile will also be installed around the entire northern portion 

of the removal area to enclose the deep excavation area on the northeast side of the creek to allow dewatering to 

be performed and prevent slope failure in this area.  It is anticipated that the sheetpile will not be placed in the 

immediate vicinity of any homes within the reach.  It is assumed that 40-foot length sheetpiling with tieback 

anchors at the railroad tracks will be utilized.  Although it is not possible to eliminate water in the excavation 

area, use of sheetpile or similar techniques will make the excavation manageable. 

 

A sand bag berm will be constructed to restrict flow from the secondary culvert located beneath the railroad 

tracks in the middle portion of the reach.  In addition, a silt curtain will be placed by the downstream end of the 

reach to mitigate migration of suspended solids and provide additional protection against flooding. 

 

The pump bypass system is expected to include four 12-inch pumps located at the box culvert in the northwest 

corner of the reach adjacent to the railroad tracks.  Three of the pumps will be used for continuous pumping, 

with one pump on standby in case of pump failure.  The bypass pumping setup in Reach 1 will also be utilized 

for excavation activities in Reach 2.  These pumps will discharge water through pipelines to a discharge point 

located immediately downstream of the box culvert at Joy Road.   

 

A main dewatering sump using a pump installed in the base of the excavation will be utilized to transport water 

from the deep excavation area (surrounded by sheetpile) in preparation for removal activities and to maintain 

manageable conditions during excavation.  During excavation, dewatering sumps will also be set up as needed 

to assist in dewatering the removal areas, with the water transferred to the main dewatering sump.  Water 

collected with the main dewatering sump will be pumped to a temporary sedimentation and erosion control area 

for filtering.  Water will be discharged at Joy Road. 

 

One soil staging area will be constructed in this reach with the area divided into separate portions for both creek 

bed and bank sediments that are above or below the cleanup criterion.  The staging area will be located outside 

of the excavation area adjacent to the northeast portion of the reach on privately-owned property (as shown on 

Figure 4-1).  Use of the property as a staging area has been assumed to be a negotiable issue.  This staging area 

location was selected in an attempt to avoid wetlands, desirable trees species, and floodway limits.  This location 

will allow Roosevelt Road to be used by the haul vehicles transporting soils that exceed the cleanup criterion 

from the staging area to the disposal transfer station.  The staging area will be constructed as described in 
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Sections 3 and 5.  All residual water from the staging area will be filtered at the temporary sedimentation and 

erosion control area for filtering and subsequently discharged at Joy Road. 

 

4.3.2 Excavation Plan (Reach 1) 
 

Once the bypass pumping system has been established and the reach dewatered, the excavation dewatering sump 

system will be installed.  The sumps will be used to keep the reach dewatered during excavation operations by 

pumping accumulated water to the temporary sedimentation and erosion control area for filtering. 

 

Following dewatering sump system installation, two haul roads will be constructed.  A main haul road will be 

constructed along the east side of the creek and a second haul road will be constructed along the west side of the 

creek (approximate road locations provided on Figure 4-1).  Each road will be placed outside the creek bed, but 

within the excavation limits, and will serve as the main access for the excavation work.  An access road will be 

constructed from the staging area to Roosevelt Road for haul vehicles to transport materials to the transfer 

station.  In addition, water crossings will be installed for equipment to cross the creek, as necessary.   These 

roads and crossings will be constructed as described in Section 3.   

 

Excavation of the targeted areas will begin at the upstream end of the reach and continue downstream until all 

targeted materials are removed.  The overburden materials will be removed first, followed by material that 

exceeds the cleanup criterion.  Removal operations will be performed using an excavator and an adequate 

number of off-road haul trucks to allow for continuous removal.  It is estimated that overburden sediment and 

floodplain materials will be excavated at a rate of 400 cubic yards per day (cy/day).  Sediment and floodplain 

soils that exceed the cleanup criterion will be excavated at a rate of 200 cy/day and 400 cy/day, respectively. 

 

Excavated overburden material will be placed on the staging area and staged for testing as described in Section 

5.  If such material is confirmed to be below the cleanup criterion, it will be removed from the pad for staging in 

an open area adjacent to the pad until it is returned to the excavation.  If the material does not satisfy the cleanup 

criterion, it will be transferred to the section of the staging area containing material that exceeds the cleanup 

criterion in preparation for loading to the transfer station.  The overburden excavation operations will proceed 

downstream until all overburden is believed to be removed. 
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In a similar manner, other material will be hauled to the section of the staging area that contains material that 

exceeds the cleanup criterion where it will be allowed to gravity dewater and stabilized using quicklime 

(approximately 15% by weight), as necessary, in order to meet paint filter and moisture content requirements for 

disposal.  It is assumed that bank and floodplain soils will not require stabilization to meet paint filter and 

moisture content requirements.   

 

All materials requiring off-site disposal will be loaded at the staging area with a backhoe into dump trucks for 

transport to the disposal transfer station.  Excavated materials that, after testing in accordance with Section 5, are 

determined to not exceed the cleanup criterion (i.e., 7.2 pCi/g) will be used as backfill.   

 

After completion of the removal and restoration activities, the west haul road will be excavated.  Clean stone 

will be salvaged for reuse as appropriate, and the remainder of the material transported with the material that 

exceeds the cleanup criterion to the transfer station.  Excavation activities in Reach 2 will be performed in 

combination with Reach 1 activities. Therefore, the eastern haul and access roads and staging area will be left in 

place for use during excavation activities within Reach 2.  All road materials will be radiologically screened 

prior to disposal/reuse.  Note, as part of restoration, haul roads could be left in place for use as walking trails for 

local residents.  The bypass pumping system will be left in place during restoration activities and all activities 

within Reach 2 (as described below in Section 4.4).  

 

4.3.3 Supporting Technologies (Reach 1) 
 

As previously described, in order to keep the excavation area dewatered during removal activities, a series of 

sumps will be installed.  Water collected from the sumps will be transferred to the temporary sedimentation and 

erosion control area for filtering prior to discharge.  

 

The temporary sedimentation and erosion control area for filtering will consist of an influent holding tank, a 

pump, and a bag filter system.  Water will be pumped from the soil staging area and excavation area to the 

temporary sedimentation and erosion control area for filtering prior to discharge.  All water will be discharged 

downstream of the Joy Road box culvert. 

 

Additional detail on supporting technologies and materials handling is discussed in Section 5. 
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4.3.4 Restoration (Reach 1) 
 

The creek banks and floodplains will be backfilled to the final subgrades and restored as described in the 

Conceptual Restoration Design Plan (BBL, October 2002).  Materials being returned to the excavation will 

contain a combination of material excavated from the creek banks and bed stored at the staging area, as well as 

imported fill material.  The material will be placed in the backfill areas, compacted, and graded using a backhoe 

or bulldozer, depending on the presence of water and the grading work required.   

 

All disturbed wetlands on the creek banks and surrounding areas will be backfilled to finished grades with a 

planting soil and planted in accordance with the restoration plan.  Similarly, all other disturbed areas (including 

the staging area, haul and access roads, and temporary sedimentation and erosion control area for filtering) will 

be backfilled to finished grades and appropriately revegetated. 

 

4.3.5 Duration (Reach 1) 
 

The total time to setup, perform the excavation, and restore this reach is approximately 12.5 weeks, weather 

dependent. 

 

4.3.6 Preliminary Cost Estimate (Reach 1) 

 

The preliminary estimated cost for this remedial approach is $7.0 million.  Implementation of this alternative is 

expected to generate approximately 10,200 tons of material for disposal (including removed materials, 

access/haul roads, staging area materials, etc.).  A summary of the preliminary costs by reach is provided in 

Table 4-2. 

 

4.4 Reach 2 – May Street to Joy Road (Gunness Lake on Kress Creek) 

 

Reach 2 includes the stretch of Kress Creek referred to as Gunness Lake between May Street and Joy Road (as 

described in Section 2).  A total of approximately 9,430 cy, comprised of both sediment and floodplain materials 

that either test above or below the cleanup criterion, are targeted for removal from this reach (specific volume 

breakdown provided in Table 4-1).  The majority of the areal extent of the lake is targeted for removal in this 
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reach.  The creek traverses several residential properties, with some structures located in close proximity to 

areas targeted for floodplain removal.  Additionally, there is a deep excavation area (i.e., 7 feet) located in the 

northwest portion of the lake.  Groundwater infiltration in this reach must also be considered given the depth of 

the water table. 

 

As this reach solely traverses residential land and is in close proximity to several structures, development of 

temporary haul roads in this reach were located within the removal limits.  Furthermore, the staging area 

constructed for excavation in Reach 1 will be utilized during construction in this reach to minimize disturbance 

to property and residents along this reach.  Stability of the soil must be maintained in the deep excavation area in 

the northwest portion of the lake.  The proposed removal approach developed for Reach 2 is excavation 

performed through the use of dewatering, including sheetpile around the northwest lake area and pump bypass.  

Based on modeling efforts (further described in Appendix A), placement of sheetpile will have no appreciable 

impact on flood stage.   

 

This remedial approach is described in detail below, and the approximate locations of the various components of 

the removal approach are provided on Figure 4-2. 

 

4.4.1 Description of Remedial Approach (Reach 2)  
 

Excavation of materials will be performed through the use of dewatering including steel sheetpile and a pump 

bypass system (approximate sheetpile location provided on Figure 4-2).  Sheetpile will be placed around the 

deep excavation area located at the northwest corner of Gunness Lake to allow dewatering for excavation and 

maintain slope stability.  It is assumed that 40-foot length sheetpiling will be utilized.  A silt curtain will be 

placed by the downstream end of the reach to mitigate migration of suspended solids and provide additional 

protection during flooding.  Although it is not possible to eliminate water in the excavation area, use of sheetpile 

or similar techniques will make the excavation manageable. 

 

The bypass pumping system used for Reach 1 will be extended through Reach 2 to a discharge point 

downstream of the Joy Road culvert.  To mitigate infiltration of groundwater from Reach 1, a sand bag berm 

will be installed at the upstream end of Reach 2 to contain the water.  

 

A main dewatering sump using a pump installed in the base of the excavation will also be utilized to transport 

water from the deep excavation area in the northwest corner of the lake (surrounded by sheetpile) in preparation 
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for removal activities and to maintain manageable conditions during excavation.  During excavation, dewatering 

sumps will also be set up as needed to assist in dewatering the removal areas with the water transferred to the 

main dewatering sump.  Water collected with the main dewatering sump will be pumped to the temporary 

sedimentation and erosion control area for filtering.  Water will be discharged at Joy Road. 

 

The staging area constructed in the northeast portion of Reach 1 will be used to stage and load creek bed and 

bank sediments excavated from Reach 2.  The use of this staging area will prevent the construction of additional 

staging areas on private properties located within Reach 2, and will allow Roosevelt Road to be used by the haul 

vehicles transporting soils that exceed the cleanup criterion to the disposal transfer station.  All residual water 

from the staging area will be filtered at the sedimentation and erosion control area for filtering and subsequently 

discharged at Joy Road. 

 

4.4.2 Excavation Plan (Reach 2) 
 

Once the bypass pumping system has been extended and Reach 2 dewatered, the excavation dewatering sump 

system (as described in Reach 1) will be used to keep the area dewatered during excavation operations by 

pumping accumulated water to the temporary sedimentation and erosion control area for filtering. 

 

Following dewatering sump system installation, a main haul road (see Figure 4-2) will be constructed down the 

middle of the lake within the excavation limits.  In addition, up to ten “finger” roads will be constructed 

perpendicular to the main haul road within the excavation limits.  The main road and ten finger roads will serve 

as the main access for the excavation work.  These roads will be constructed as described in Section 3.  In 

addition, the haul road constructed for use during Reach 1 removal activities will be left in place and used to 

transport materials from Reach 2 to the staging area located within Reach 1.   

 

Excavation of the targeted areas will begin at the upstream end of the reach and continue downstream until all 

targeted materials are removed.  The overburden materials will be removed first, followed by materials that 

exceed the cleanup criterion.  Removal operations will be performed using an excavator and an adequate 

number of off-road haul trucks to allow for continuous removal.  It is estimated that overburden materials will 

be excavated at a rate of 400 cy/day. Sediment and bank soils that exceed the cleanup criterion will be excavated 

at an estimated rate of 200 cy/day and 400 cy/day, respectively. 

 



 

 
 BLASLAND, BOUCK & LEE, INC.  
10/23/02 e n g i n e e r s  &  s c i e n t i s t s  4-11 
F:\USERS\TLA\TLA02\75121680.doc 

Excavated overburden material will be placed on the staging area located in Reach 1 and staged for testing (as 

described in Section 5).  If such material is confirmed to be below the cleanup criterion, it will be removed from 

the pad for staging in an open area adjacent to the staging area until it is returned to the excavation.  If the 

material does not satisfy the cleanup criterion, it will be transferred to the section of the staging area containing 

material that exceeds the cleanup criterion.  The overburden excavation operations will proceed downstream 

until all overburden is removed. 

 

In a similar manner, other material will be hauled to the section of the staging area containing material that 

exceeds the cleanup criterion where it will be allowed to gravity dewater and stabilized using quicklime 

(approximately 15% by weight), as necessary, in order to meet paint filter and moisture content requirements for 

disposal.  It is assumed that bank and floodplain soils will not require stabilization to meet paint filter and 

moisture content requirements.   

 

All materials requiring off-site disposal will be loaded at the staging area with a backhoe into dump trucks for 

transport to the disposal transfer station.  Excavated materials that, after testing in accordance with Section 5, are 

determined to not exceed the cleanup criterion (i.e., 7.2 pCi/g) will be used as backfill.   

 

After the completion of removal activities, the haul and access roads in Reaches 1 and 2 will be excavated.  All 

road materials will be radiologically screened prior to disposal/reuse, therefore it is assumed that a portion of 

stone from these roads will be salvaged for reuse as appropriate, with the remainder excavated and transported 

with the material that exceeds the cleanup criterion.  Similarly, the staging area will be excavated, tested and 

hauled in the same manner as other material.   

 

The bypass pumping system will be left in place until restoration activities are completed.  Once restoration has 

been completed, the entire bypass pumping system will be removed from Reaches 1 and 2.  

 

4.4.3 Supporting Technologies (Reach 2) 
 

As previously described, in order to keep the excavation area dewatered during removal activities, a series of 

sumps will be installed.  Water collected from the sumps will be transferred to a temporary sedimentation and 

erosion control area for filtering prior to discharge.  
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The temporary sedimentation and erosion control area for filtering will consist of an influent holding tank, a 

pump, and a bag filter system.  Water will be pumped from the soil staging area and the excavation area to a 

temporary sedimentation and erosion control area for filtering prior to discharge.  All filtered water will be 

discharged downstream of the Joy Road box culvert. 

 

Additional detail regarding these supporting technologies and materials handling techniques are discussed in 

Section 5. 

 

4.4.4 Restoration (Reach 2) 
 

The creek banks and floodplains will be backfilled to the final subgrades and restored as described in the 

Conceptual Restoration Design Plan (BBL, October 2002).  Materials being returned to the excavation will 

contain a combination of material excavated from the creek banks and bed stored at the staging area and 

imported clean fill material.  The material will be placed in the backfill areas, compacted, and graded using a 

backhoe or bulldozer, depending on the presence of water and the grading work required.  

 

All disturbed wetlands on the creek banks and surrounding areas will be backfilled to finished grades with a 

planting soil and planted in accordance with the restoration plan.  Similarly, all other disturbed areas (including 

the staging area, haul and access roads, and temporary sedimentation and erosion control area for filtering) will 

be backfilled to finished grades and appropriately revegetated.   

 

4.4.5 Implementation Schedule (Reach 2) 
 

The total time to setup, perform the excavation, and restore this reach is approximately 13.5 weeks, weather 

dependent. 

 

4.4.6 Preliminary Cost Estimates (Reach 2) 

 

The preliminary estimated cost for this remedial approach is $7.0 million.  Implementation of this alternative is 

expected to generate approximately 10,900 tons of material for disposal (including removed materials, 
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access/haul roads, staging area materials, etc.).  A summary of the preliminary costs by reach is provided in 

Table 4-2. 

  

4.5 Reach 3 – Joy Road to Route 59 (Kress Creek) 

 

Reach 3 includes the stretch of Kress Creek between Joy Road and Route 59 (as described in Section 2).  A total 

of approximately 8,080 cy, comprised predominantly of bank/floodplain material, is targeted for removal from 

this reach (specific volume breakdown provided in Table 4-1).  The majority of the material targeted for 

removal in this reach is located within the floodplain, with a limited amount of removal extending into the creek 

bed.  Water depths in this reach are shallow (1 to 2 feet).  Upstream of Wilson Road the creek traverses 

Manville Oaks Park, an area with several acres of open land.  Downstream of Wilson Road, the creek traverses 

property designated as residential land use including the Nichiren Shoshu Temple along the eastern floodplain. 

 

Given the extent of removal within the reach (e.g., predominantly floodplain versus sediment material), 

excavation would occur utilizing equipment located on shore.  Access areas and haul roads will be located as to 

avoid impacting properties along the creek.  For instance, along the downstream portion of the reach, haul roads 

will be developed along the western shore to avoid/minimize disturbance to the Nichiren Shoshu Temple 

property.  Infiltration of groundwater within this reach is expected to be manageable.  Given these 

considerations, the proposed remedial approach developed for Reach 3 is excavation performed through the use 

of dewatering, including use of berms and pump bypass.  It is anticipated that the use of berms will be effective 

in minimizing infiltration, which will facilitate manageable excavation of the limited amount of sediment 

thereby improving accuracy of removal activities.  Also, in the event of flooding within this reach, work will be 

performed in smaller increments which would limit the area potentially affected by a flood event. 

 

This remedial approach is described in detail below and the approximate locations of the various components of 

the removal approach are illustrated on Figures 4-3A and 4-3B. 

 

4.5.1 Description of Remedial Approach (Reach 3) 
 

Excavation of materials will be performed through the use of dewatering including a series of seven pump 

bypass systems spanning approximately 750 feet each.  Excavation operations will proceed from upstream to 
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downstream in the reach with each segment being completed in its entirety (excavation and restoration) before 

moving the bypass pumping system downstream to the next targeted area.  

 

To prepare the first segment within this reach for bypass pumping, an earthen berm will be constructed at the 

upstream and downstream ends of the 750-foot segment to isolate it.  A polyethylene sheet will be placed over 

the berms and secured with sand bags, as necessary.  The pump bypass system is expected to include four 12-

inch pumps placed at the upstream berm.  Three of the pumps will be used for continuous pumping with one on 

standby in case of pump failure.  The pumps will discharge the water through pipelines to the discharge point 

located beyond the downstream berm.   

 

A main dewatering sump using a pump installed in the base of the excavation will be utilized to transport water 

from the enclosed segment in preparation for excavation activities, and also used to keep the area dewatered 

during excavation.  During excavation operations, dewatering sumps will also be set up as needed to assist in 

dewatering the removal areas, with the water transferred to the main dewatering sump.  Waters collected with 

the main dewatering sump will be pumped to the temporary sedimentation and erosion control area for filtering.  

Filtered water will be discharged downstream of the downstream berm. 

 

Two soil staging areas will be constructed in this reach away from residences and the temple.  One staging area 

will be located outside of the excavation area south of Joy Road on the east side of the creek as shown on Figure 

4-3A.  The second staging area will be located outside of the excavation area north of Route 59 on the west side 

of the creek as shown on Figure 4-3B.  Both locations will allow Joliet Street to be used by the haul vehicles 

transporting soils that exceed the cleanup criterion from the staging area to the disposal transfer station. The 

staging area locations were also selected in an attempt to avoid wetland areas, desirable tree species, and 

floodway limits.  The staging areas will be constructed as described in Sections 3 and 5.  All residual water from 

the staging area will be filtered and subsequently discharged at Route 59.  

 

4.5.2 Excavation Plan (Reach 3) 
 

Once the bypass pumping system has been establish and the area dewatered, the excavation dewatering sump 

system will be installed.  The sumps will be used to keep the area dewatered during excavation operations by 

pumping accumulated water to the temporary sedimentation and erosion control area for filtering.  
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Excavation in this reach will require the construction of two haul roads.  One haul road will be constructed 

between Joy Road and Wilson Road along the east side of the creek outside the creek bed and excavation limits.  

The second haul road will be placed along west side of creek between Joy Road and Route 59 as shown on 

Figures 4-3A and 4-3B.  Up to six creek water crossings will be installed for equipment to cross the creek.  

Access roads will be constructed from each of the staging areas to Joliet Road for haul vehicles to transport 

materials to the disposal transfer station.  All roads and crossings will be constructed as described in Section 3.   

 

Excavation of the overburden material will begin at the upstream end of the reach working downstream, in each 

segment enclosed by the berms, through continuous use of excavators and off-road haul trucks.  Excavated 

material will be placed on the staging area and staged for testing.  If such material is confirmed to be below the 

cleanup criterion, it will be removed from the pad for staging in an open area adjacent to the staging area until it 

is returned to the excavation.  If the material does not satisfy the cleanup criterion, it will be transferred to the 

section of the staging pad that contains material that exceeds the cleanup criterion in preparation for loading to 

the off-site disposal location.  The overburden excavation operations will proceed downstream until all 

overburden is believed to be removed in each enclosed segment. 

 

In a similar manner, excavation of other material will begin upstream in each segment and move downstream 

using excavators and off-road haul trucks.  This material will be hauled to the section of the staging area that 

contains material that exceeds the cleanup criterion where it will be allowed to gravity dewater and stabilized 

using quicklime (approximately 15% by weight), as necessary, in order to meet paint filter and moisture content 

requirements for disposal.  It is assumed that bank and floodplain soils will not require stabilization to meet 

paint filter and moisture content requirements.   

 

Once removal of materials is complete within each bermed segment, restoration activities will be performed 

prior to movement of the pump bypass system to the next downstream area.  Once the restoration is completed, 

the pumps and upstream berm of the bypass pumping system will be removed and installed at the next 750-foot 

area, and the downstream berm will be used as the upstream berm for the new segment.  This scenario will 

continue down the creek until Reach 3 is completed. 

 

It is estimated that overburden sediments and floodplain soil will be removed at a rate of 400 cy/day, creek 

sediments that exceed the cleanup criterion will be removed at a rate of 200 cy/day, and floodplain soil that 

exceeds the cleanup criterion will be removed at a rate of 600 cy/day in this reach (given the open space 

available for maneuvering).   
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All materials requiring off-site disposal will be loaded at the staging area with a backhoe into dump trucks for 

transport to the disposal transfer station.  Excavated materials that, after testing in accordance with Section 5, are 

determined to not exceed the cleanup criterion (i.e., 7.2 pCi/g) will be used as backfill.   

 

Once excavation and restoration operations are complete, the staging areas and haul and access roads will be 

removed.  It is assumed that some portion of the material from the roads will be salvaged for reuse since the 

roads will be located outside of the excavation area.  All staging area materials and any other materials 

determined to be not salvageable will be transported to the transfer station for appropriate disposal.  All road 

materials will be radiologically screened prior to disposal/reuse. 

 

4.5.3 Supporting Technologies (Reach 3) 
 

Small sumps will be constructed and placed within the excavation areas as necessary to transport the water to a 

temporary sedimentation and erosion control area for filtering. 

 

The temporary sedimentation and erosion control area for filtering will consist of an influent holding tank, a 

pump, and a bag filter system.  Water will be pumped from the soil staging area and the excavation areas to the 

temporary sedimentation and erosion control area for filtering prior to discharge.  All filtered water from Reach 

3 will be discharged beyond the downstream berm in each bypass pumping setup. 

 

Additional detail regarding these supporting technologies and materials handling techniques are discussed in 

Section 5.   

 

4.5.4 Restoration (Reach 3) 
 

The creek banks and floodplains will be backfilled to the final subgrades and restored as specified in the 

Conceptual Restoration Design Plan (BBL, October 2002).  Materials being returned to the excavation will 

contain a combination of material excavated from the reach and imported fill material.  The material will be 

placed in the backfill areas, compacted, and graded using a backhoe or bulldozer, depending on the presence of 

water and the grading work required.  
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All disturbed wetlands on the creek banks and surrounding areas will be backfilled to finished grades with a 

planting soil and planted in accordance with the restoration plan.  Similarly, all other disturbed areas (including 

the staging areas, haul and access roads, and temporary sedimentation and erosion control area for filtering) will 

be backfilled to finished grades and appropriately revegetated. 

 

4.5.5 Implementation Schedule (Reach 3) 
 

The total time to setup, perform the excavation, and restore this reach is approximately 8 weeks, weather 

dependent. 

 

4.5.6 Preliminary Cost Estimate (Reach 3) 

 

The preliminary estimated cost for this remedial approach is $5.9 million.  Implementation of this alternative is 

expected to generate approximately 11,000 tons of material for disposal (including removed materials, 

access/haul roads, staging area materials, etc.).  A summary of the preliminary costs by reach is provided in 

Table 4-2. 

 

4.6 Reach 4 – Route 59 to Confluence (Kress Creek) 

 

Reach 4 includes the stretch of Kress Creek between Route 59 and the confluence (as described in Section 2).  A 

total of approximately 3,650 cy, comprised almost exclusively of bank/floodplain material, is targeted for 

removal from this reach (specific volume breakdown provided in Table 4-1).  The majority of the material 

targeted for removal in this reach is located within the floodplain, with a limited amount of removal extending 

into the creek bed.  Water depths in this reach are shallow (approximately 1 foot).  Land use in the western 

floodplain of this reach is residential, while land within the eastern floodplain is part of the Roy C. Blackwell 

Forest Preserve. 

  

Given the extent of removal within the reach (e.g., predominantly floodplain versus sediment material), 

excavation would occur utilizing equipment located on shore.  Access areas and haul roads will be located as to 

avoid impacting properties located along the creek.  Given the extent of removal within both floodplains, 

development of haul roads along both sides of the creek can not be avoided, however necessary staging areas 
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within this reach would be located within the Forest Preserve property rather than within the Edgewood Walk 

housing tract.  Infiltration of groundwater within this reach is expected to be manageable.  Given these 

considerations, the proposed remedial approach developed for Reach 4 is excavation performed through the use 

of dewatering, with berms at Route 59/confluence and pump bypass. 

 

This remedial approach is described in detail below and the approximate locations of the various components of 

the removal approach are provided on Figure 4-4. 

 

4.6.1 Description of Remedial Approach (Reach 4) 
 

Excavation of materials will be performed through the use of dewatering, including a bypass pumping system 

spanning the entire reach.  To set up for bypass pumping, an earthen berm will be constructed at the upstream 

and downstream ends of the reach.  A polyethylene sheet will be placed over the berms and secured with sand 

bags, as necessary.   

 

The bypass pump system is expected to include four 12-inch pumps placed at the upstream berm.  Three of the 

pumps will be used for continuous pumping with one on standby in case of pump failure.  The pumps will 

discharge the water through pipelines to the discharge point located beyond the confluence.   

 

A main dewatering sump using a pump installed in the base of the excavation will be utilized to transport water 

from the reach in preparation for excavation activities, and also used to keep the area dewatered during 

excavation.  During excavation operations, dewatering sumps will also be set up as needed to assist in 

dewatering the removal areas, with the water transferred to the main dewatering sump.  Water collected with the 

main dewatering sump will be pumped to the temporary sedimentation and erosion control area for filtering 

prior to discharge at the confluence.  

 

One soil staging area will be constructed in this reach.  The staging area will be located outside of the 

excavation limits just south of Route 59 on the east side of the creek (as shown on Figure 4-4).  This location 

will allow Route 59 to be used by the haul vehicles transporting soils that exceed the cleanup criterion from the 

staging area to the disposal transfer station.  Also, the staging area location was selected in an attempt to avoid 

area houses, wetlands, desirable trees species, and floodway limits.  The staging area will be constructed as 

described in Sections 3 and 5.  All residual water from the staging area will be filtered and subsequently 

discharged at the confluence. 
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4.6.2 Excavation Plan (Reach 4) 
 

Once the bypass pumping system has been put in place and the area dewatered, the excavation dewatering sump 

system will be installed.  The sumps will be used to keep the area dewatered during excavation operations by 

pumping accumulated water to the temporary sedimentation and erosion control area for filtering.  

 

Excavation in this reach will require the construction of two haul roads.  Each haul road will be constructed 

along the entire length of the reach between Route 59 and the confluence with one adjacent to the east side of 

the creek and the other adjacent to the west side, both outside the creek bed and excavation limits.  In addition, 

water crossings will be installed as necessary.  All roads will be constructed as described in Section 3.  

 

Excavation of the overburden material will begin at the upstream end of the reach working downstream through 

continuous use of excavators and off-road haul trucks.  Excavated material will be placed on the staging area 

and staged for testing.  If such material is confirmed to be below the cleanup criterion, it will be removed from 

the pad for staging in an open area adjacent to the pad until it is returned to the excavation.  If the material does 

not satisfy the cleanup criterion, it will be transferred to the section of the staging area containing material that 

exceeds the cleanup criterion in preparation for loading to the off-site disposal location.  The overburden 

excavation operations will proceed downstream until all overburden is believed to be removed from the reach. 

 

In a similar manner, excavation of other material will begin upstream and move downstream using excavators 

and off-road haul trucks.  Material will be hauled to the section of the staging area containing material that 

exceeds the cleanup criterion where it will be allowed to gravity dewater and stabilized using quicklime 

(approximately 15% by weight), as necessary, in order to meet paint filter and moisture content requirements for 

disposal.  It is assumed that bank and floodplain soils will not require stabilization to meet paint filter and 

moisture content requirements.  Excavation of material will proceed downstream until completion of the reach.  

Upon completion of excavation, the staging area will be excavated and disposed.  The bypass pump system and 

haul roads will be left in place until backfill operations have been completed.  Once backfilling has been 

completed, the roads will be removed and disposed. 

 

It is estimated that overburden materials will be excavated at a rate of 400 cy/day.  Sediment and bank soils that 

exceed the cleanup criterion will be excavated at a rate of 200 cy/day and 400 cy/day, respectively. 
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All materials requiring off-site disposal will be loaded at the staging area with a backhoe into dump trucks for 

transport to the disposal transfer station.  Excavated materials that, after testing in accordance with Section 5, are 

determined to not exceed the cleanup criterion (i.e., 7.2 pCi/g) will be used as backfill.   

 

Once excavation and restoration operations are complete, the haul roads and staging area will be excavated and 

disposed.  It is assumed that some of the stone from the access roads will be salvaged for reuse in other reaches 

and any stone not salvageable, along with any geotextile and geogrid used to construct the roads, will be 

disposed.   All road materials will be radiologically screened prior to disposal/reuse. 

 

4.6.3 Supporting Technologies (Reach 4) 
 

Small sumps will be constructed and placed within the excavation areas as necessary to transport the water to 

the main dewatering sump prior to discharge to the temporary sedimentation and erosion control area for 

filtering. 

 

The temporary sedimentation and erosion control area for filtering will consist of an influent holding tank, a 

pump, and a bag filter system.  Water will be pumped from the soil staging area and the excavation areas to the 

temporary sedimentation and erosion control area for filtering prior to discharge.  The filtered water will be 

discharged downstream of the confluence.  Additional detail regarding these supporting technologies and 

materials handling techniques are discussed in Section 5.   

 

4.6.4 Restoration (Reach 4) 
 

The creek banks and floodplains will be backfilled to the final subgrades and restored as described in the 

Conceptual Restoration Design Plan (BBL, October 2002).  Materials being returned to the excavation will 

contain a combination of material excavated from the reach and imported clean fill material.  The material will 

be placed in the backfill areas, compacted, and graded using a backhoe or bulldozer, depending on the presence 

of water and the grading work required.   

 

All disturbed wetlands on the creek banks and surrounding areas will be backfilled to finished grades with a 

planting soil and planted in accordance with the restoration plan.  Similarly, all other disturbed areas (including 
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the staging areas, haul and access roads, and temporary sedimentation and erosion control area for filtering) will 

be backfilled to finished grades and appropriately revegetated.  

 

4.6.5 Implementation Schedule (Reach 4) 
 

The total time to setup, perform the excavation, and restore this reach is approximately 5 weeks, weather 

dependent. 

 

4.6.6 Preliminary Cost Estimate (Reach 4) 
 
The preliminary estimated cost for this remedial approach is $2.8 million.  Implementation of this alternative is 

expected to generate approximately 5,300 tons of material for disposal (including removed materials, 

access/haul roads, staging area materials, etc.).  A summary of the preliminary costs by reach is provided in 

Table 4-2. 

  

4.7 Reach 5 - STP Outfall to Williams Road (West Branch DuPage River) 
 

Reach 5 includes the stretch of the West Branch DuPage River between the STP outfall and Williams Road (as 

described in Section 2).  A total of approximately 23,180 cy, comprised of both material that either tests above 

or below the cleanup criterion, is targeted for removal from this reach (specific volume breakdown provided in 

Table 4-1).  The majority of the material targeted for removal in this reach is located within the floodplain, with 

a limited amount of removal extending into the river.  Removal in this reach between the STP outfall and Gary’s 

Mill Road is limited.  Downstream of Gary’s Mill Road and continuing to the Forest View Drive housing tract, 

land along both banks of the river is predominantly part of the Roy C. Blackwell Forest Preserve.  A deep 

excavation (i.e., 7 feet) is required along the western bank in the immediate vicinity of the Edgewood Walk 

housing tract.  Stability of the soil in this area must be maintained during excavation.  Downstream of the Forest 

View Drive housing tract, land use is primarily residential with several properties in the immediate vicinity of 

the floodplain.  A floodplain area targeted for removal exists along the base of a relatively steep grade adjacent 

to the Emerald Green apartment complex.  This slope would be stabilized during removal activities in this area.  

Water depths in this reach are fairly shallow (i.e., < 3 feet). 
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Given the extent of removal in this reach (e.g., predominantly floodplain versus sediment material), excavation 

from shore would be favorable, however the density of residences along the downstream portion of this reach 

and the fact that the upstream portion of the floodplain area targeted for removal would need to be accessed 

through the Roy C. Blackwell Forest Preserve (with limited existing roads in this reach), utilizing the river bed 

as a hauling mechanism may be preferred.  However, it must be recognized that water depths preclude the use of 

floatable “in-river” equipment in this reach.  Development of necessary haul roads and access area will be 

limited to non-residential land use where appropriate.  There are several smaller areas targeted for removal in 

this reach between the STP outfall and Gary’s Mill Road, as well as in the most downstream portion of this 

reach.  Given the residential nature of these areas, it is desirable to remove these areas selectively utilizing small 

equipment with limited access through select residential properties.  Infiltration of groundwater is not expected 

to present an issue during removal of materials within this reach.  Given these considerations, the proposed 

remedial approach developed for Reach 5 is excavation performed through the use of dewatering, including use 

of sheetpile and pump bypass (stretch from the STP outfall to Gary’s Mill Road excavated through the use of 

turbidity barriers).  While this approach may incur a higher cost, it offers value as minimal disturbance to the 

forest preserve would occur.  The proposed remedial approach would also provide additional ability to 

accommodate flooding, as work will be performed in smaller manageable increments which would limit the area 

that may be affected if a flood event occurred. 

 

This remedial approach is described in detail below and the approximate location of the various components of 

the removal approach are provided on Figures 4-5A through 4-5E.  

 

4.7.1  Description of Remedial Approach (Reach 5) 
 

Excavation from the STP outfall to Gary’s Mill Road will be performed using turbidity barriers or sand bags (to 

be determined during detailed design) to mitigate migration of resuspended sediment downstream during 

removal activities.  Since the majority of the removal areas are located along the river bank, the turbidity 

barriers/sand bags will be installed along the river’s edge and anchored to the bank.  The excavation activities 

will proceed upstream to downstream in small excavation areas (up to 1,000-foot long work areas) contained by 

turbidity barriers/sand bags (Figures 4-5A).  

 

The remainder of the reach (i.e., Gary’s Mill Road to Williams Road) will be divided into four segments using a 

pump bypass system to allow excavation to be performed through the use of dewatering in each segment.  The 

four segments include (from upstream to downstream):  Gary’s Mill Road to the confluence with Kress Creek; 
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confluence to Mack Road; Mack Road to the River Oaks housing development; and River Oaks housing 

development to Williams Road (see Figure 4-5B through 4-5E).  The pump bypass system and excavation 

operations will be performed upstream to downstream in the reach with each segment being completed in its 

entirety (excavation and restoration) before movement of the pump bypass system to the next downstream 

segment. 

 

In preparation for the first segment for pump bypass, once excavation is completed through Gary’s Mill Road, 

steel sheetpile will be installed across the river just downstream of Gary’s Mill Road to isolate this segment.  

Sheetpile will also be installed at the downstream end of the first segment (just upstream of the confluence).   

 

The pump bypass system is expected to include three 30-inch pumps located at the upstream sheetpile wall.  

Two of the pumps will be used for continuous pumping with one on standby in case of high flows or pump 

failure.  These pumps will discharge the water to a discharge point located immediately downstream of the 

downstream sheetpile, through pipelines anchored to the stream bed.   

 

A main dewatering sump using a pump installed in the base of the excavation will be utilized to transport water 

from the cordoned off segment in preparation for excavation activities, and to keep it dewatered during 

excavation operations.  During excavation operations, dewatering sumps will transfer water to a pump which 

will also be set up as needed to assist in dewatering the removal areas, with the water transferred to the main 

dewatering sump.  Water collected with the main dewatering sump will be pumped to the temporary 

sedimentation and erosion control area for filtering prior to discharge downstream of the downstream sheetpile.   

 

A total of five staging areas will be constructed in this reach.  Specifically, one staging area will be placed as 

follows (moving upstream to downstream): slightly south of the STP on the western side of the river (Figure 4-

5A); immediately south of Gary’s Mill Road on the western side of the river (Figure 4-5B); adjacent to 

Edgewood Walk on the western side of the river (Figure 4-5C); just south of Mack Road on the western side of 

the river (Figure 4-5D); and adjacent to the Emerald Green apartment complex on the eastern side of the river 

(Figure 4-5E).  All staging areas will be located outside of the targeted excavation areas with some areas located 

within the floodplain.  As such, the staging areas will be “built up” to avoid any potential consequences of 

flooding in the area.  Access to these staging areas will be achieved through construction of access roads from 

existing adjacent roads.  The staging areas and access roads will be constructed as described in Sections 3 and 5. 
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4.7.2 Excavation Plan (Reach 5) 
 

Prior to excavation at each bank area upstream of Gary’s Mill Road, turbidity barriers/sand bags will be installed 

in the river parallel to the bank and attached to the bank at the upstream and downstream ends of the excavation 

areas.  Turbidity barriers/sand bags are intended to mitigate migration of suspended solids during removal 

operations.  All excavation work will proceed upstream to downstream in this section of the reach.  Excavation 

will require the use of primary haul roads generally constructed along the eastern side of the river outside of the 

excavation limits (Figure 4-5A).  Minor access roads will be constructed to provide access to smaller discrete 

removal areas just upstream of Gary’s Mill Road without disturbing the existing land to the same extent as the 

primary haul roads.  The minor access road will be approximately 8 feet wide and constructed in the same 

manner as the primary haul roads.   

 

Excavation of the areas downstream of Gary’s Mill Road will begin once the bypass pumping system has been 

put in place and the area is dewatered.  The excavation dewatering sump system will be installed to keep the 

area dewatered during excavation operations by pumping accumulated water to the temporary sedimentation and 

erosion control area for filtering.  Within each segment, a haul road will be constructed down the middle of the 

river for access to the excavation areas.  This road will be used to transport excavated materials to the staging 

pad being used for that segment.  The roads and crossings will also be installed, as necessary, as described in 

Section 3.   

 

Steel sheetpile will be installed for stability and to minimize groundwater infiltration at the deep bank 

excavation area located just south of the confluence and behind the River Oak/Emerald Green 

housing/apartment complexes, on the west side of the River (Figure 4-5E).  

 

Excavation of the targeted areas will begin at the upstream end of either the area enclosed by the turbidity 

curtains/sand bags or the sheetpiled area and continue downstream using excavators and an adequate number of 

off-road haul trucks to allow for continuous removal activities.  Removal of the overburden material from each 

area will be performed first.  All excavated overburden will be transported to the nearest staging area, and 

allowed to gravity dewater for radiological screening.  If such materials are confirmed to be below the cleanup 

criterion, the material will be removed from the pad for staging in an open area adjacent to the pad for return to 

the excavation.  If the material does not satisfy the cleanup criterion, it will be transferred to the side of the 

staging area containing material that exceeds the cleanup criterion in preparation for loading to the transfer 
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station for off-site disposal.  The overburden excavation operations will continue downstream until all 

overburden has been removed from the bank areas. 

 

In a similar manner, excavation of the other material will begin at the upstream end of the each area and 

continue downstream.  Materials will be hauled to the same area used for the overburden material (i.e., closest 

staging area) where it will be allowed to gravity dewater and stabilized using quicklime (approximately 15% by 

weight), as necessary, in order to meet paint filter and moisture content requirements for disposal.  It is assumed 

the floodplain materials will not require stabilization to meet paint filter and moisture content requirements.  

Materials above the cleanup criterion will be loaded and transported to the transfer station for disposal.  

Excavation within each enclosed area will be completed as a whole prior to moving to the next downstream 

area. 

  

It is estimated that overburden materials will be excavated at a rate of 400 cy/day.  Sediment that exceeds the 

cleanup criterion will be excavated at a rate of 100 cy/day and 200 cy/day from areas enclosed by the turbidity 

curtains/sand bags and berms, respectively.  All soils that exceed the cleanup criterion will be removed at a rate 

of 400 cy/day. 

 

All materials requiring off-site disposal will be loaded at the staging area with a backhoe into dump trucks for 

transport to the disposal transfer station.  Excavated materials that, after testing in accordance with Section 5, are 

determined to not exceed the cleanup criterion (i.e., 7.2 pCi/g) will be returned to the excavation. 

 

Once excavation operations are complete in an area serviced by a particular staging area, the staging area will be 

excavated and disposed as appropriate.  The haul and access roads will be left in until backfill operations have 

been completed.  As haul roads are removed, it is assumed that since the roads will be located outside of the 

excavation areas, some of the stone used to construct the roads should be salvageable for reuse in other reaches 

or disposed.  All staging area and any materials determined not salvageable will be transported to the transfer 

station for appropriate disposal.  All road materials will be radiologically screened prior to disposal/reuse. 

 

In addition, restoration activities will be completed prior to moving to the next targeted segment.  After the 

completion of restoration, the turbidity curtain or pump bypass system will be removed and re-installed at the 

next segment to repeat the process described above.  This scenario will be performed along the entire reach until 

all targeted areas have been addressed.  
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4.7.3 Supporting Technologies (Reach 5) 
 

Some of the deeper bank cuts upstream of Gary’s Mill Road may accumulate ponded contact water from the 

excavation operations that will require filtering before discharge to the river.  As previously described, if 

necessary, in order to keep the excavation area dewatered for excavation operations, a series of sumps will be 

installed.  In addition, a main dewatering pump will be used in the pump bypass areas.  Water collected from the 

sumps will be transferred to a temporary sedimentation and erosion control area for filtering consisting of an 

influent holding tank, a pump, and a bag filter system for filtering prior to discharge.  Also, water collected at 

the staging areas will be transported for filtering prior to discharge to the river.  Water will be discharged 

downstream of the targeted excavation area (i.e., downstream of Gary’s Mill Road or the downstream sheetpile).  

Additional detail regarding these supporting technologies and materials handling techniques are discussed in 

Section 5. 

 

4.7.4 Restoration (Reach 5) 
 

The river banks and floodplain areas will be backfilled to the final subgrades and restored as described in the 

Conceptual Restoration Design Plan (BBL, October 2002).  Materials being returned to the excavation will 

contain a combination of excavated material and imported clean fill material.  The material will be placed in the 

backfill areas, compacted, and graded using a backhoe or bulldozer, depending on the presence of water and the 

grading work required. 

 

All disturbed wetlands on the river banks and surrounding areas will be backfilled to finished grades with a 

planting soil and planted in accordance with the restoration plan.  Similarly, all other disturbed areas (including 

the staging areas, haul and access roads, temporary sedimentation and erosion control area for filtering) will be 

backfilled to finished grades and appropriately revegetated.  

 

4.7.5 Implementation Schedule (Reach 5) 
 

The total time to setup, perform the excavation, and restore the area is approximately 28.5 weeks, weather 

dependent. 
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4.7.6 Preliminary Cost Estimate (Reach 5) 
 
The preliminary estimated cost for this remedial approach is $17.7 million.  Implementation of this alternative is 

expected to generate approximately 22,400 tons of material for disposal (including removed materials, 

access/haul roads, staging area materials, etc.).  A summary of the preliminary costs by reach is provided in 

Table 4-2. 

 

4.8 Reach 6 – Williams Road to Butterfield Road (West Branch DuPage River)  
 

Reach 6 includes the stretch of the West Branch of the DuPage River between Williams Road and Butterfield 

Road (as described in Section 2).  A total of approximately 4,500 cy, comprised of both sediment and floodplain 

materials that either test above or below cleanup criterion (removal in the upstream portion of the reach is 

predominantly floodplain, while removal in the downstream portion is predominantly sediments), is targeted for 

removal from this reach (specific volume breakdown provided in Table 4-1).  Removal within this reach 

consists of smaller discrete pockets of both floodplain and sediment material.  Land use throughout this reach is 

predominantly residential, with the majority of the property belonging to the Cenacle.  A deep removal area has 

been identified along the northern bank in the vicinity of the Cenacle.  This area will be stabilized with sheetpile 

during removal activities in this area. 

 

Given the location of the areas targeted for removal, excavation activities could occur from the shore or within 

the river.  Water depths in this reach preclude the use of floatable “in-river” equipment for removal activities.  

Given these considerations, the proposed remedial approach developed for Reach 6 is excavation performed 

through the use of dewatering, with sheetpile around each removal area (except sand bags for water diversion 

around smaller west shore and upstream areas). 

 

This remedial approach is described in detail below and the approximate locations of the various components of 

the removal approach are provided on Figure 4-6. 

 

4.8.1 Description of Remedial Approach (Reach 6)  
 

This remedial approach utilizes two different isolation and excavation technologies – turbidity barriers/sand 

bags and steel sheetpile.  In the upstream part of the reach, there are several shallow bank excavation areas with 

minimal removal quantities.  As such, these areas will be enclosed with turbidity barriers or sand bags, as 
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necessary (to be determined during detailed design).  The area adjacent to the Cenacle will be removed using 

sheetpile for the north bank excavation due to the depth of removal (approximately 7 feet).  The removal work 

downstream of the Cenacle for the larger areas will also be performed through the use of dewatering, including 

steel sheetpile, and the three small sediment removal areas along the southern shoreline will be cordoned off 

using turbidity barriers or sand bags.  A silt curtain will be placed at the end of the reach to mitigate migration of 

suspended solids.  Although it is not possible to eliminate water in the excavation area, use of sheetpile or 

similar techniques will make the excavation manageable. 

 

To prepare for excavation in the sheetpiled areas, sheetpile will be installed in the river parallel to the river bank 

and connecting back to the river bank at both ends allowing excavation operations to be performed through the 

use of dewatering.  Once the sheetpile has been installed, a main dewatering sump using a pump installed in the 

base of the excavation will be utilized to transport water from the excavation area in preparation for removal 

activities, and also used to keep the area dewatered during excavation.  During excavation, dewatering sumps 

will also be set up as needed to assist in dewatering the removal areas, with the water transferred to the main 

dewatering sump.  Water collected with the main dewatering sump will be pumped to the temporary 

sedimentation and erosion control area for filtering prior to discharge downstream of the work area.   

 

Two soil staging areas will be constructed in this reach.  One staging area will be located across the river from 

the Cenacle (on the southern shore) as illustrated on Figure 4-6.  The second staging area will be located at the 

downstream end of the reach on the north bank, just west of Butterfield Road.  These two staging areas will be 

accessed via Batavia Road and Butterfield Road, respectively, for haul vehicles transporting soils that exceed 

the cleanup criterion from the pad to the disposal transfer station.  The staging areas are located outside of the 

excavation limits and were selected in an attempt to avoid wetland areas and desirable tree species.  Since the 

staging area along the southern shore is located within the floodway limits, this area will be “built up” to avoid 

potential flooding concerns.  The staging areas will be constructed as described in Sections 3 and 5.  All residual 

water from the staging area will be filtered at the temporary sedimentation and erosion control area for filtering 

and subsequently discharged downstream of Williams Road. 

 

4.8.2 Excavation Plan (Reach 6) 
 

Excavation of small areas located at the most upstream and downstream ends of the reach will be performed 

through the use of small excavators and haul vehicles.  With the use of this equipment, no extensive tree 

clearing will be required.  Minor haul roads (8 feet wide) will be constructed as necessary in a similar manner as 
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the primary haul roads.  Excavated material would be transferred to the closest staging area for testing (see 

Section 5).  Restoration of these excavation areas would be performed using the same small excavators and haul 

vehicles.   

 

Prior to excavation at each area, turbidity barriers/sand bags will be installed in the river parallel to the bank and 

attached to the bank at the upstream and downstream ends of the excavation areas.  Turbidity barriers/sand bags 

are intended to mitigate migration of suspended solids during removal operations.  Excavation in the upstream 

area will require the use of primary haul roads generally constructed along the river outside of the excavation 

limits along the north side of the river (Figure 4-6).  Minor access roads will be constructed to provide access to 

smaller discrete downstream removal areas without disturbing the existing land to the same extent as the 

primary haul roads.  The minor access roads will be approximately 8 feet wide and constructed in the same 

manner as the primary haul roads. 

 

Removal activities for the north and south bank material in the vicinity of the Cenacle would be performed 

through the use of sheetpile allowing excavation to be performed through the use of dewatering.  The haul road 

will be constructed (see Section 3) along the northern edge of the removal area outside the excavation limits will 

be utilized.  This road will lead to a water crossing that will allow the excavated material to be transferred to the 

staging area on the south side of the river.  The haul road will then extend allow the southern edge of the 

removal area outside the excavation limit to provide access to the southern shore removal.   

 

Excavation downstream of the Cenacle (along the northern shore) will also be performed through the use of 

dewatering, including sheetpile as shown on Figure 4-6.  A haul road will be constructed for work in this section 

along the north bank of the river from the most upstream excavation area in the lower reach down to the staging 

pad adjacent to Butterfield Road.  The road will be constructed out of the same materials as provided in Section 

3.  

 

Excavation of overburden will begin at the upstream end of each containment system (i.e., turbidity 

barriers/sand bags or sheetpile) and move downstream using excavators and off-road haul trucks.  Excavated 

material will be placed on the closest staging area, allowed to gravity dewater and staged for testing (see Section 

5).  If such is confirmed to be below the cleanup criterion, it will be removed from the pad for staging in an open 

area adjacent to the pad until it is returned to the excavation.  If the material does not satisfy the cleanup 

criterion, it will be transferred to the section of the staging area containing materials that exceed the cleanup 

criterion in preparation for loading to the off-site disposal location.   
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In a similar manner, excavation of other material will begin at the upstream end of each containment system and 

move downstream using excavators and off-road haul trucks.  This material will be hauled to the section of the 

closest staging area containing materials that exceed the cleanup criterion, allowed to gravity dewater and 

stabilized using quicklime (approximately 15% by weight), as necessary, in order to meet paint filter and 

moisture content requirements for disposal.  It is assumed that bank and floodplain soils will not require 

stabilization to meet paint filter and moisture content requirements.   

 

It is estimated that overburden materials will be excavated at a rate of 400 cy/day.  Sediment and bank soils that 

exceed the cleanup criterion will be excavated at a rate of 200 cy/day and 400 cy/day, respectively.   

 

All materials requiring off-site disposal will be loaded at the staging area with a backhoe into dump trucks for 

transport to the disposal transfer station.  Excavated materials that, after testing in accordance with Section 5, are 

determined to not exceed the cleanup criterion (i.e., 7.2 pCi/g) will be used as backfill.   

 

Excavation of the material that exceeds the cleanup criterion will proceed within each area until completion.  

Once excavation and restoration operations area complete for each area, the staging area and haul roads will be 

excavated and disposed.  Any clean stone from the haul roads will be salvaged for reuse in other reaches and 

any stone not salvageable, along with any geotextile and geogrid used to construct the roads, will be 

appropriately disposed.  All road materials will be radiologically screened prior to disposal.   

 

4.8.3 Supporting Technologies (Reach 6) 
 

As previously described, in order to keep the excavation areas dewatered for excavation operations, a series of 

sumps and/or a main dewatering sump will be installed as needed.  Water collected from the sumps will be 

transferred to a temporary sedimentation and erosion control area for filtering prior to discharge. 

 

The temporary sedimentation and erosion control area for filtering will consist of an influent holding tank, a 

pump, and a bag filter system.  Water will be pumped from the soil staging pad and the excavation area to the 

temporary sedimentation and erosion control area for filtering prior to discharge.  Water will be discharged 

downstream of Butterfield Road.  Additional detail regarding these supporting technologies and materials 

handling techniques are discussed in Section 5.   
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4.8.4 Restoration (Reach 6) 
 

The river banks and floodplains will be backfilled to the final subgrades and restored as described in the 

Conceptual Restoration Design Plan (BBL, October 2002).  Materials being returned to the excavation will 

contain a combination of excavated material and imported clean fill material.  The material will be placed in the 

backfill areas, compacted and graded using a backhoe or bulldozer, depending on the presence of water and the 

grading work required.  

 

All disturbed wetlands on the river banks and surrounding areas will be backfilled to finished grades with a 

planting soil and planted in accordance with the restoration plan.  Similarly, all other disturbed areas (including 

the staging area, haul and access roads, temporary sedimentation and erosion control area for filtering) will be 

backfilled to finished grades and appropriately revegetated. 

 

4.8.5 Implementation Schedule (Reach 6) 
 

The total time to setup, perform the excavation, and restore this reach is approximately 12 weeks, weather 

dependent. 

 

4.8.6 Preliminary Cost Estimate (Reach 6)  
 

The preliminary estimated cost for this remedial approach is $4.7 million.  Implementation of this alternative is 

expected to generate approximately 4,600 tons of material for disposal (including removed materials, 

access/haul roads, staging area materials, etc.).  A summary of the preliminary costs by reach is provided in 

Table 4-2. 

 

4.9 Reach 7 – Butterfield Road to Warrenville Dam (West Branch DuPage River) 

 

Reach 7 includes the stretch of the West Branch DuPage River referred to as Warrenville Lake between 

Butterfield Road and the Warrenville Dam (as described in Section 2).  A total of approximately 42,120 cy, 

comprised predominantly of both sediment that tests above or below the cleanup criterion, are targeted for 

removal from this reach (specific volume breakdown provided in Table 4-1).  Removal in this reach 

predominantly consists of soft sediment material.  The lake is encompassed by the Warrenville Grove Forest 
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Preserve, and a prairie path traverses the most upstream end of this reach.  The downstream boundary of the lake 

is the Warrenville Dam.   

 

Given these considerations, the proposed remedial approach developed for Reach 7 is excavation performed 

through the use of dewatering, using sheetpile to divert flow.  This remedial approach is described in detail 

below and the approximate locations of the various components of the removal approach are provided on Figure 

4-7.  

 

4.9.1 Description of Remedial Approach (Reach 7) 
 

Excavation of materials will be performed through the use of dewatering and steel sheetpile to divert river flow.  

Consideration must be given to the fact that the flow channels around the two islands are not equal, and 

therefore may be incapable of accommodating flows if a center sheetpile were to be installed.  As such, sheetpile 

installation will be configured to accommodate the hydraulics of the lake.  Although it is not possible to 

eliminate water in the excavation area, use of sheetpile or similar techniques will make the excavation 

manageable. 

 

Excavation is anticipated to occur in three sections.  Initially the upstream quarter of the lake adjacent to the 

deep upstream channel will be excavated.  As such, sheetpile will be placed to divert flow in an “S curve” 

through the lake.  Once removal is complete and the channel deepened on both sides of the upstream island, 

sheetpile will be removed and reconfigured to divert flow through half of the lake (the half encompassing the 

portion initially excavated).  Removal will occur in the opposite half of the lake.  Sheetpile will then be 

reconfigured to accommodate removal in the final quadrant of the lake.  Performing excavation activities in this 

manner will allow river flow through the deeper portions of the channel, thereby mitigating scour/flood 

potential. 

 

Within each removal area, a series of pumps will be installed to pump the water from the targeted excavation 

side in preparation for removal activities and to keep the area dewatered during excavation operations.  These 

pumps will discharge water downstream of the Warrenville Dam. 

 

In addition to the pumps, additional sumps will be set up as needed to assist in dewatering the removal areas 

with the water transferred to the main dewatering sump.  The sumps will be used to keep the area dewatered 
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during excavation operations.  Water collected with the sumps will be pumped to the temporary sedimentation 

and erosion control area for filtering prior to the discharge point downstream of the Warrenville Dam. 

 

Two soil staging areas will be constructed in this reach.  One staging area will be constructed within the 

Warrenville Grove Forest Preserve along the northern shore adjacent to the downstream end of the largest island 

as shown on Figure 4-7.  An access road will be placed from this staging area to the north to allow Butterfield 

Road to be used by construction vehicles.  The second staging area will be placed along the southern shore 

approximately half way along the reach as illustrated on Figure 4-7.  Access to this staging area will be achieved 

through the use of Batavia Road.  The staging areas and access road will be constructed as described in Sections 

3 and 5. 

 

4.9.2 Excavation Plan (Reach 7) 
 

As described above, each portion of the reach will be excavated at a time through the use of sheetpile walls for 

water diversion.  Once the water has been diverted, a dewatering sump system will be installed as necessary 

within the portion being excavated to keep the area dewatered during excavation operations.  The sump system 

will be used to keep the area dewatered during excavation operations by pumping accumulated water to the 

temporary sedimentation and erosion control area for filtering.  A silt curtain will be installed at the downstream 

end of the reach to mitigate migration of suspended solids.   

 

Once the sumps have been installed, haul roads will be constructed along the northern shore.  An additional haul 

road will be constructed following sump installation adjacent to the southern shore.  In addition, finger roads 

will be constructed as necessary within each segmented removal area.  Minor access roads will be constructed to 

provide access to smaller discrete removal areas located at the downstream end of the reach without disturbing 

the existing land to the same extent as the primary haul roads.  Also, one small area at the upstream end of the 

reach will be enclosed with a turbidity barrier and accessed for removal via a minor access road.  The minor 

access roads will be approximately 8 feet wide and constructed in the same manner as the primary haul roads.  

The approximate location of the haul roads is provided on Figure 4-7, and road construction will be performed 

as described in Section 3.   

 

Excavation of the targeted areas will begin at the upstream end of the reach and continue downstream using 

excavators and an adequate number of off-road haul trucks to allow for continuous removal activities.  Removal 

of the overburden material will be performed first.  All excavated overburden will be transported to the nearest 
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staging area (i.e., material from northern reach will be hauled to the staging area located to the north, whereas 

the material removed from the southern side will be hauled to the southern staging area) where it will be allowed 

to gravity dewater and staged for testing (see Section 5).  If such materials are confirmed to be below the 

cleanup criterion, the material will be removed from the pad for provision to the Forest Preserve District for 

their use.  If the material does not satisfy the cleanup criterion, it will be transferred to the side of the staging 

area containing materials that exceed the cleanup criterion in preparation for loading to the transfer station for 

off-site disposal.  The overburden excavation operations will continue downstream until all overburden has been 

removed. 

 

In a similar manner, excavation of other material will begin at the upstream end of the reach and continue 

downstream until completion.  This material will be hauled to either the northern or southern staging area 

(depending on which side of the reach is being excavated) where it will be allowed to gravity dewater and 

stabilized using quicklime (approximately 15% by weight), as necessary, in order to meet paint filter and 

moisture content requirements for disposal.  It is assumed the floodplain materials will not require stabilization 

to meet paint filter and moisture content requirements.  Materials above the cleanup criterion will be loaded and 

transported to the transfer station for disposal.  It is estimated that all river bank and floodplain materials will be 

excavated at a rate of 400 cy/day.   

 

After all removal and restoration activities have been completed in the reach, access roads will be excavated.  As 

appropriate, stone will be salvaged for reuse as appropriate.  Otherwise, excavated road material will be hauled 

to the closest staging area for loading and transport to the disposal transfer station.  All road materials will be 

radiologically screened prior to disposal.  Any remaining haul roads and staging areas will be excavated and 

radiologically screened following removal of the sheetpiling and transported to the disposal transfer station.   

 

4.9.3 Supporting Technologies (Reach 7) 
 

As previously described, a series of sumps will be installed to allow for manageable excavation within both the 

northern and southern portions of the reach.  Water collected from the sumps will be transferred to a main 

dewatering sump and pumped to the temporary sedimentation and erosion control area for filtering prior to 

discharge downstream of the Warrenville Dam.  Also, water collected at the staging areas will be transported for 

filtering prior to discharge downstream of the Warrenville Dam.  Additional detail regarding these supporting 

technologies and materials handling techniques are discussed in Section 5. 
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4.9.4 Restoration (Reach 7) 
 

As each portion of the river excavation is completed, the river banks will be backfilled to the final subgrades and 

restored as described in the Conceptual Restoration Design Plan (BBL, October 2002).  Materials being returned 

to the excavation will consist of excavated material and imported clean fill material.  The material will be placed 

in the backfill areas, compacted, and graded using a backhoe or bulldozer, depending on the presence of water 

and the grading work required. 

 

All disturbed wetlands located in the affected floodplain and surrounding areas will be backfilled to finished 

grades with a planting soil and planted in accordance with the restoration plan.  Similarly, all other disturbed 

areas (including the staging area, haul/access roads, temporary sedimentation and erosion control area for 

filtering) will be backfilled to finished grades and appropriately revegetated. 

 

Remediation of Reach 7 will generate approximately 15,000 cy of sediment not exceeding the cleanup criterion.  

This material will be provided to the Forest Preserve District for their use.  One potential use may include 

placing the material in berms above the limits of the 100-year floodplain.  The berms would then be revegetated 

to provide a natural appearance. 

 

4.9.5 Implementation Schedule (Reach 7) 
 

The total time to setup, perform the excavation, and restore the area is approximately 33 weeks, weather 

dependent.  

 

4.9.6 Preliminary Cost Estimate (Reach 7) 
 
The preliminary estimated cost for this remedial approach is $18.2 million.  Implementation of this alternative is 

expected to generate approximately 39,000 tons of material for disposal (including removed materials, 

access/haul roads, staging area materials, etc.).  A summary of the preliminary costs by reach is provided in 

Table 4-2. 
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5. Materials Handling 
 

5.1 General 
 
This section describes the various material handling activities associated with the soil and sediment removal 

activities at the Site.  As bank soils and river sediments are removed, prior to their ultimate disposition, a 

number of intermediate handling activities must be performed.  To ensure that such activities are performed in a 

manner that minimizes the potential for inadvertent releases of materials that exceed the cleanup criterion to the 

environment, unsafe conditions for on-site and off-site personnel, and delays or complications in project 

implementation, several material handling procedures have been identified for those materials (soils, sediments, 

liquids, and residual wastes) that are expected to be generated during removal activities.  In addition, these 

material handling procedures have been developed to minimize the amount of material generated for regulated 

disposal.  Ultimately, the bank soils and sediments removed during this project will be managed for appropriate 

re-use or disposition in accordance with applicable regulations. 

 

5.2 Handling of Soils/Sediments 
 

The specific method(s) of handling the removed soils and sediments will be based on, but not limited to, the 

following considerations: 

 

• The construction and locations of the temporary staging and loading areas;  

• The nature of the removed materials (i.e., in relation to the cleanup criterion); and  

• Any processes needed to prepare the materials for subsequent disposition (e.g., dewatering of materials 

containing excessive water). 

 

Each of these considerations is discussed in further detail below. 

 

5.2.1 Location and Construction of Temporary Staging Areas 
 

To minimize the potential for the release of materials that exceed the cleanup criterion materials to the 

environment during removal and handling activities, it is desirable to minimize the number of times that the 

material is handled.  Therefore, as discussed in Section 4, upon excavation, the soils and sediment will be 
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transported directly to a temporary staging area.  The temporary staging areas will function as the sediment/soil 

loadout area for transport vehicles upon their arrival at the work areas.  The temporary staging area will be 

designed to accommodate a backhoe or front-end loader that will be used to load materials from the temporary 

staging area into the transport vehicles. 

 

The number and relative size of the staging areas will depend on their proximity to the work areas, and the 

logistics and rate of the excavation, handling, loading, and transport operations.  In general, the staging pads are 

anticipated to be approximately 200 feet x 200 feet, however a 300 feet x 300 feet staging pad is proposed for 

Reach 7 due to the volume of material being handled.  

 

The temporary staging areas will be constructed using the following methods and materials: 

 

• To allow for gravity dewatering, the areas to be used to stage the excavated materials will be graded and 

sloped to a low point to form a collection sump; 

• The regraded area will be compacted using a heavy drum roller to form a smooth surface with no 

protruding objects; 

• A berm will be constructed along the perimeter of the regraded and compacted area (the height of the 

berm may be increased if the staging area is located within the floodplain); 

• A thick flexible membrane liner will be installed over the compacted surface or berms; and 

• A 2-inch crushed stone layer will be installed over the liner. 

 

Based on current information, it is anticipated that temporary staging areas will be located in the areas discussed 

in Section 4.  Every effort has been made to locate temporary dewatering/staging areas on non-residential-

owned properties and in non-wetland areas.  In addition, where practical, temporary staging areas have been 

located outside the floodway and floodplain.  Where it is not possible to locate these areas outside of the 

floodplain, earthen berms will be constructed around the staging areas to protect them from flooding. 

 

Since the materials subject to removal may, upon their initial removal, contain excess water, the temporary 

dewatering/staging areas will be constructed to facilitate gravity dewatering of these materials.  The existing 

surface topography will be taken into consideration when constructing the temporary dewatering/staging areas 

(i.e., the temporary dewatering/staging areas will be constructed to allow the excess water to drain to natural low 

points).  Water that accumulates in the low points will be collected using a small submersible pump and handled 

in accordance with Section 5.3 (Handling of Water).  The resulting configuration will allow placement of 
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materials into the temporary dewatering/staging area while minimizing the potential for contact with the 

underlying surface and the migration of any water released from the materials while present in the 

dewatering/staging area. 

 

Additional information regarding the use of temporary dewatering/staging areas is as follows: 

 

• Materials transported from the work areas to temporary stockpile areas will be unloaded into the 

appropriate stockpile based on its designation.  Overburden materials will be stockpiled separately 

from materials that do exceed the cleanup criterion. 

• Stockpiled or staged materials will be covered when the area is not actively being used. 

• The location of a dewatering/staging area will consider site topography and avoid (to the extent 

possible) possible rainfall drainage areas. 

• To minimize potential erosion and migration issues, the volume of soil/sediment present in a 

dewatering/staging area will kept at minimum levels. 

• Additional erosion and sedimentation control measures (e.g., hay bales, geotextile fencing, etc.) will 

be utilized as necessary. 

• Dewatering/staging areas will be inspected daily and any noted deficiencies will be promptly 

addressed. 

  

5.2.2 Segregation and Radiological Screening of Overburden Materials 
 
Two categories of materials have been identified: material that is below the cleanup criterion (i.e., less than 7.2 

pCi/g); and materials that exceeds the cleanup criterion.  When removing materials from a given area containing 

both categories of material, precautionary measures will be taken to prevent mixing of materials from each 

classification.  These precautions are anticipated to include, but are not limited to, proper excavation 

sequencing, use of separate stockpile areas, and cleaning equipment prior to initiating excavation in another 

area. 

 

It is anticipated that immediately post removal, materials will be stockpiled in two categories: overburden; and 

material that exceeds the cleanup criterion.  Following segregation of materials, the overburden material will be 

radiologically screened to verify radium levels.  Radiological screening of materials will be performed at an 

appropriate interval to determine if the material can be returned to the excavation (i.e., contains radium levels 
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#7.2 pCi/g) or whether it will be appropriately disposed with impacted materials (i.e., contains radium levels 

>7.2 pCi/g). 

 

To perform the screening, a correlation will be established between activity and counts per minute (cpm) to 

establish the correlation of instrument readings with the activity of the excavated materials.  Based on the 

correlation curve, a threshold reading will be established to allow for field radiological screening and 

segregation of excavation materials.  This correlation will be used by the radiation safety technicians in the field 

to minimize waste.  A NaI(TI) detector will be used in conjunction with a portable scale/rate meter to scan and 

segregate overburden material at the staging areas. 

 

Excavated overburden material will be placed in the staging area.  Following placement at the staging area and 

dewatering, the material will be spread out in layers not to exceed twelve inches thick.  The radiation safety 

technician will then walk over the material with the NaI(TI) detector to characterize the material.  The material 

will be identified and segregated as satisfying or not satisfying the cleanup criterion.  Soil samples will be 

acquired for laboratory confirmation from all stockpiled types of material on a periodic basis to verify the results 

of the scanning process.  Statistical methods will be developed as part of detailed design and applied to data 

obtained from segregated and stockpiled materials to assure that materials deemed to be below action levels 

meet the appropriate criterion. 

 

Overburden materials that do not satisfy the cleanup criterion will be brought to a transfer station for subsequent 

disposition.  Overburden materials that satisfy that cleanup criterion will remain stockpiled at the staging area 

for return to the excavation or use as fill above the limits of the 100-year flood. 

 

5.2.3 Material Processing 
 

Various material processing steps will be performed.  Physical separation and washing of oversize materials is 

one such step.  Based on information gained during the Site Familiarization Study, a physical separation process 

may not be viable in a number of reaches, however, Reach 1 may be suited to such a process due to the amount 

of cobble present in the targeted removal area in this reach.  Additionally, washing of stone used to construct 

haul/access roads will be considered during final design as a mechanism to reduce disposal volume.   

 

Dewatering of the excavated materials using gravity drainage (and any necessary mixing) will be performed at 

the staging area.  Based on the physical characterization of the materials, as well as experience at similar sites, it 
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has been assumed that the addition of up to 15% quicklime will be used to stabilize sediment before disposal.  It 

is assumed that riverbank soils will not require stabilization, although the conservative assumptions for 15% 

quicklime addition to the sediments should provide for sufficient surplus quicklime to be added to bank soils as 

needed.  The additional weight added by the quicklime is anticipated to be offset by the resultant reduction in 

water, resulting in no addition to the disposal tonnage due to the weight of the quicklime.  Treatability testing 

will be conducted during final design and will provide for more specific additive requirements for optimum 

stabilization. 

 
For purposes of disposal, it is assumed that no material will be shipped if it has freestanding water exceeding the 

paint filter test criterion.  In addition, material for disposal should have a moisture content within five 

percentage points of the optimum moisture content (as determined by Proctor testing).  It is anticipated that 

these criterion will be met, however, as discussed above, testing could be conducted during final design to 

confirm these assumptions.  Assessment would also be performed in the field during removal operations to 

determine that these criterion are met.  If necessary, to decrease moisture content to within the acceptable range, 

additional treatment or blending with drier material will be performed prior to shipping.   

 

5.3 Handling of Water 
 

This section describes the handling of water extracted from the removal areas to facilitate manageable 

excavation.  It also describes the handling of water released from the removed materials as part of dewatering 

processes, as well as water resulting from equipment cleaning activities. 

 

5.3.1 Excavation Dewatering 
 

Water handling will be an ongoing and time-critical component of the sediment and soil removal activities.  To 

this end, there are several important factors that must be considered for implementation.  These include the 

following: 

 

• Filtering Capacity – Due to the proximity of the water table and the fact that removal will be conducted 

within the creek/river, pumping and filtering capacity is an important consideration.  For this conceptual 

design preliminary dewatering rate projections were developed by applying Darcy’s law for 

groundwater flow into the excavations with and without sheetpiling.  The approach involved sub-
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dividing reach sections based on remedial approach configurations and excavation depths.  Several 

assumptions were required to perform these rate calculations, which include the following: 

 

- excavation configuration and depths; 

- sheetpile and soil permeabilities; 

- depths of the soil materials surrounding the excavation; 

- hydraulic head differences from inside the dewatered excavations to outside the 

excavations, as well as; and 

- standard Darcy’s Law assumptions of laminar flow and homogeneous, isotropic soil 

conditions. 

 

For the purpose of this assessment, sheetpile hydraulic conductivity was assumed to be 1 x 10-6 

centimeters per second (0.0028 feet per day), and outwash soil material hydraulic conductivity was 

varied from 3 x 10-4  centimeters per second (0.85 feet per day) to 1 x 10-2 centimeters per second (2.8 

feet per day).  The lower value was more representative of the values generated from site-specific 

hydraulic conductivity tests.  The higher value is typical for clean outwash soils and represents potential 

worst case conditions.  Hydraulic conductivity of the till was assumed to be 1 x 10-6 centimeters per 

second (0.0028 feet per day).  Hydraulic head differences were estimated by subtracting the pre-

excavation creek/river elevations from the proposed excavation depths for each reach. 

 

Table 5-1 summarizes the calculated dewatering rates for the various creek/river reaches and remedial 

approaches. 

 

Calculated dewatering rates vary from 30 gpm to over 200 gpm depending on soil permeability and 

thicknesses of alluvium/outwash above low permeability till.  The calculated dewatering rates are 

considerably sensitive to the thickness of alluvium/outwash soil surrounding the excavation.  Utilization 

of sheeting keyed into till can significantly reduce projected dewatering rates.  This will be further 

evaluated during detailed design. 

 

• Logistics – Adequate pumps and piping would be available to keep the excavation areas dewatered and 

route the water to the filtering unit which will be located adjacent to each work area.  For several of the 

remedial approaches, dewatering sumps will be set up within the removal areas in order to provide 

manageable excavation conditions.  These sump systems will consist of a sump placed in gravel backfill 
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with a submersible pump in each sump pumping through hose to the filtering system.  Additionally, 

where necessary the pumps will pump to a main dewatering pump. 

   

• Filtering Effectiveness – Timely sediment removal also requires that the sedimentation and erosion 

control area for filtering system effectively filter the water encountered.  If the collected water cannot be 

adequately filtered and discharged, the sediment removal activities may need to be temporarily shut 

down.  The primary method for filtering will involve use of a temporary, portable system consisting of 

an influent tank and a transfer pump to pump water through a bag filter.  The system will be 

appropriately configured to accommodate the expected production rates, volume of water and particle 

size to allow for continuous operation.  The system will be relocated from reach to reach as work 

progresses through the Site.  Treatability study work during detailed design will be performed to 

optimize this system. 

 

• Temporary Discharge – It is anticipated that filtered water will be discharged to the creek/river via a 

temporary discharge point in the vicinity of the work area(s).  Obtaining a National Pollution Discharge 

Elimination System (NPDES) permit pursuant to 40 CFR 122.3(d) is not anticipated for this discharge.  

For this conceptual design it has been assumed that discharge monitoring will consist of monitoring for 

turbidity on a daily basis.   

 

5.3.2 Materials Dewatering 
 

The handling and filtering of water from dewatering of the stockpile and from equipment cleaning will be 

dependent upon the procedures and locations used for these activities.  It is anticipated that the water 

accumulated from those activities will be pumped into the storage tank and will be filtered along with water 

generated during excavation dewatering.   

 

5.4 Decontamination Areas 
 

Equipment cleaning will be performed to prevent the transport of Site materials that may be present on any 

equipment used for construction-related activities and also minimize potential for cross contamination between 

soils that exceed the cleanup criterion and soils that test below the cleanup criterion.  It is anticipated that 

decontamination activities for trucks, equipment, and personnel that come into contact with impacted materials 
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during removal activities will be performed within the work area or at the staging area.  Specific equipment 

cleaning procedures to be implemented will be established in detailed design and may include the following: 

 

• If a separate equipment-cleaning area is constructed, it will generally consist of an impermeable barrier 

and will be bermed and sloped to contain and collect fluids.  Side walls would be constructed to prevent 

errant overspray, especially during decontamination of large equipment. 

• Precautions would be taken during loading and transport of removed materials.  Trucks would be loaded 

over a tarp to protect the exterior of the truck from spillage of materials. 

• Trucks will be loaded to only 50-75% of capacity in order to accommodate inclines/declines or other 

adverse conditions that may be encountered during transport.  All vehicles will be equipped with 

sealable tailgates. 

• Each transport vehicle will be visually inspected prior to leaving the loading area.  Accumulations of 

soil or sediment on the vehicle tires or other exterior surfaces will be removed manually or, if necessary, 

by using a high- and low-pressure water spray. 

• Material handling equipment that has been used to remove materials above the cleanup criterion will be 

cleaned in the equipment cleaning area prior to handling “clean” materials (e.g., overburden and 

backfill), or will leave the work area.   

• Excavation activities will be sequenced (or dedicated equipment will be utilized) in a manner that will 

minimize the potential for cross-contamination or the need for repetitive decontamination of equipment. 

 

5.5 Handling of Residual Wastes 
 

Residual wastes likely to be generated during removal activities include used disposable equipment, personal 

protective equipment, sampling equipment, and cleaning residuals.  Any residual wastes generated will be 

placed in stockpiles and will be disposed with the soils and sediments that exceed the cleanup criterion. 

 

5.6 Handling of Regular Construction Wastes 

 

Regular construction wastes (i.e., general refuse that has not contacted impacted materials) that are generated 

during the remedial activities will be managed by a local waste hauling vendor.  This may include stripped 

vegetation, cleared trees, topsoil and excess overburden confirmed not to exceed the cleanup criterion. 
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Table 4-1

Summary of Reach-Specific Material Removal Volume Estimates

Conceptual Design Report
Kerr-McGee Chemical LLC

Kress Creek/West Branch DuPage River Site 
DuPage County, Illinois

Estimated Volume
(cy)

Reach Sediment Materials Floodplain Materials Total
Exceeding the 

Cleanup 
Criterion

Below the 
Cleanup 
Criterion

Exceeding the 
Cleanup 
Criterion

Below the 
Cleanup 
Criterion

Exceeding the 
Cleanup 
Criterion

Below the 
Cleanup 
Criterion

1 -- Outfall to May Street 1,655                 455                   4,990                 1,365                6,645                 1,815                8,450                    
2 -- May Street to Joy Road 3,915                 985                   3,630                 910                   7,540                 1,890                9,430                    
3 -- Joy Road to Route 59 665                    115                   6,235                 1,080                6,895                 1,195                8,080                    
4 -- Route 59 to Confluence 105                    15                     3,180                 355                   3,285                 370                   3,650                    
5 -- STP Outfall to Williams Road 1,175                 730                   13,125               8,155                14,300               8,885                23,180                  
6 -- Williams Road to Butterfield Road 735                    895                   1,295                 1,580                2,030                 2,475                4,500                    
7 -- Butterfield Road to Warrenville Dam 24,545               15,475              1,295                 815                   25,835               16,290              42,120                  

Total: 32,795               18,670              33,750               14,260              66,530               32,920              99,410                  

Notes:
1.

2.
3. The extent of removal polygons is illustrated on Figure 1-1.
4. Volumes do not account for any vertical overexcavation of material.

Total surface areas were calculated by summing surface areas (obtained from ArcView) for all individual polygons within a specified reach.  Volumes were calculated using the average 
depth of either material exceeding the cleanup criterion (i.e., 7.2 pCi/g) or material below the cleanup criterion provided for all boreholes within each polygon and multiplying by the total 
surface area for each polygon.
Volumes were further separated by sediment or floodplain based on the percent of total surface area for each reach that exists within or outside of the river boundary.

Total Rounded 
Removal
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Table 5-1

Summary of Estimated Dewatering Rates
 

Conceptual Design Report 
Kerr McGee Chemical LLC

Kress Creek/West Branch DuPage River Site 
DuPage County, Illinois

 

Sheet Pile K = 1 x 10-6           

Soil K = 1 x 10-2
Sheet Pile K = 1 x 10-6     

Soil K = 3 x 10-4

Reach 1 - Outfall to May Street (Kress Creek) 210 100
Reach 2 - May Street to Joy Road (Kress Creek) 80 30
Reach 3 - Joy Road to Route 59 (Kress Creek) 145 45
Reach 4 - Route 59 to Confluence (Kress Creek) 145 45
Reach 6 - Williams Road to Butterfield Road (West Branch DuPage 
River)

80 30

Reach 7 - Butterfield Road to Warrenville Dam (West Branch 
DuPage River)

200 70

Notes:
1.  Estimated dewatering rates are in units of gallons per minute (gpm).
2.  Hydraulic conductivity (K) units are in centimeters per second (cm/sec).

Dewatering Rates
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  DRAFT
PRIVILEGED AND CONFIDENTIAL

PREPARED IN CONNECTION WITH SETTLEMENT DISCUSSIONS

Alternative
Duration 
(weeks)

Preliminary 
Estimated Cost 

(in millions)

Total Processed 
Soil and Sediment 

Tons
 Tons of Stone 

for T&D 

 Rounded Total 
Tons For 
Disposal 

Reach 1, Alternative 1- Excavation performed through the use of dewatering, including sheetpile                    
near the railroad/outfall area and pump bypass 12.5 $7.0 9,320 838 10,200               
Reach 2, Alternative 1- Excavation performed through the use of dewatering, including sheetpile 
around the northwest lake area and pump bypass 13.5 $7.0 10,711 189 10,900               
Reach 3, Alternative 3- Excavation performed through the use of dewatering, including use of         
berms and pump bypass 8 $5.9 9,621 1,484 11,100               
Reach 4, Alternative 3- Excavation performed through the use of dewatering, with berms at Route 
59/confluence and pump bypass 5 $2.8 4,570 706 5,300                 
Reach 5, Alternative 3- Excavation performed through the use of dewatering, including use of 
sheetpile and pump bypass (stretch from STP Outfall to Gary's Mill Road will be excavated as in 
Alternative 1) 28.5 $17.7 21,295 1,126 22,400               
Reach 6, Alternative 2- Excavation performed through the use of dewatering, with sheetpile           
around each removal area (except sand bags for water diversion around smaller west shore and          
upstream areas) 12 $4.7 2,862 1,719 4,600                 
Reach 7, Alternative 1- Excavation performed through the use of dewatering, including sheetpile             
to divert flow 33 $18.2 37,383 1,632 39,000               

Total: 112.5 $63.3 95,762 7,694 103,500
Notes:
1.  Preliminary cost estimates include:  engineering and design estimated at 5% of construction and restoration plus predesign investigation costs at $75,000 per reach; monitoring

Table 4-2

Summary of Preferred Alternatives

Conceptual Design Report

    costs estimated at $7,500 per week; and a 20% contingency.

DuPage County, Illinois

Kerr-McGee Chemical LLC
Kress Creek/West Branch DuPage River Site

75121680-table 4-2.xls Page 1 of 1 10/23/2002
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KRESS CREEK / WEST BRANCH DuPAGE RIVER
                           DuPAGE COUNTY, IL
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Appendix A - Hydraulic Modeling Results - Kress Creek and West Branch 
DuPage River Site 

 

1.  Introduction 
 

Hydraulic modeling was performed for Kress Creek and the West Branch DuPage River to compute flow 

velocities and water surface elevations (WSE) for a range of flow conditions for existing or “baseline” 

conditions and conditions during implementation of the proposed remedial approach for each reach.  The 

hydraulic modeling efforts had the following goals: 

 

• Assess how placement of water diversion structures (e.g. sheetpile, sand bags, and berms) would affect 

WSE and in-stream flow velocities during remedial activities; and 

• Calculate in-stream flow velocities and WSE for current channel geometry to support post-remediation 

stream restoration design. 

 

The modeling tasks employed several hydraulic models.  Detailed, time-variable hydraulic models of the West 

Branch DuPage River and Kress Creek developed by the DuPage County Department of Environmental 

Concerns (DuPage DEC) were used to assess flow behavior under baseline conditions.  These models were 

developed using the Full Equations Model (FEQ) code.  A steady-state hydraulic model was developed by 

Blasland, Bouck & Lee, Inc. (BBL) for the portion of the Kress Creek/West Branch DuPage River system being 

considered for remediation using a model developed by the United States Army Corps of Engineers (USACE) 

Hydrologic Engineering Center called the River Analysis System (HEC-RAS).  Both FEQ and HEC-RAS are 

one-dimensional river hydraulics models.  The information in the FEQ model received from DuPage DEC1 was 

used extensively to develop the HEC-RAS model.  The HEC-RAS model is freely available by download from 

the USACE internet site. 

 

The continuous simulation results for flood events obtained by running the DuPage DEC models for Kress 

Creek and the West Branch DuPage River provided information on baseline flow conditions and provided input 

to the HEC-RAS model in the form of stage-discharge rating curves used to specify upstream and downstream 

model boundary conditions.  The information in the FEQ input decks provided the majority of the information 

used to develop the HEC-RAS model.  The HEC-RAS model was used to simulate effects on WSE of 

                                                     
1 Transmittal via FedEx by Christine Klepp, DuPage County Department of Environmental Concerns to Mike Erickson, 
Blasland, Bouck, and Lee, Inc. March 7, 2002.   
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remediation water diversion structures such as sheetpile and berms.  The HEC-RAS model has user-friendly 

input/output capabilities facilitating assessment of these effects.   Use of the existing FEQ models provided by 

DuPage DEC for evaluating the remedial approaches would have required significantly more time and effort 

than would be appropriate at a conceptual design stage.  

 

The assessment of effects of remediation structures presented here based on the HEC-RAS results was 

conducted to provide preliminary design information for purposes of conceptual design only.  It is anticipated 

that various features of the HEC-RAS model would be reviewed and further developed prior to use of results in 

any detailed remedial design activities.  Model input information for floodplain properties, hydraulic structures, 

and river cross-section elevations should be reviewed.  Information sources used by DuPage DEC should be 

investigated to assess accuracy and potential data collection needs for final design modeling.  Additionally, 

simplifying assumptions employed in representing remedial structures in the model should be reviewed and 

improved as necessary to support final design for the structures.  Also, it should be noted that the HEC-RAS 

model was not calibrated to any data.  It was compared to the DuPage DEC model predictions under the 

assumption that this model provides an accurate representation of flood flow WSE.  The HEC-RAS model 

results compared reasonably well with the FEQ model results in most locations.   Agreement of both models 

with data should be assessed before use in any detailed design activities. 

 

The following information was obtained through this effort to support the evaluation of remedial approaches:  

 

• Hydraulic characteristics of the portions of the Kress Creek/West Branch DuPage River being 

considered for remediation; 

• Approximate flood return frequencies; 

• Baseline WSE and peak flow velocities for select flood events to aid in conceptual design of channel 

restoration approaches; 

• Stage-discharge rating curves at locations of interest for evaluation of pump bypass alternatives; 

• Predicted increases in flood WSE for the 2-year and 25-year flood events with placement of sheetpile 

along the banks for water diversion;  

• Predicted increases in flood WSE and channel velocity for placement of diversion walls to direct flow 

around the islands in Warrenville Lake; and 

• A water balance to assess major flow sources and pathways in Warrenville Lake during flood events.   

 

The following sections present the methods and results of this assessment in detail. 



 

 
 BLASLAND, BOUCK & LEE, INC.  
3/7/05 e n g i n e e r s  &  s c i e n t i s t s  A-3 
F:\USERS\TLA\TLA02\75121680-AppendixA.doc  

 

2.  Modeling Approach 
 

Two different hydraulic models were used.  Time-variable hydraulic models of the entire Kress Creek channel 

and the entire West Branch DuPage River channel constructed using the FEQ developed by the United States 

Geological Survey (USGS, 1997)2 were obtained from the DuPage DEC.  DuPage DEC has developed the FEQ 

Kress Creek and West Branch DuPage River models over a number of years and has prepared long-term 

continuous hydrology/hydraulics simulations extending as far back as 1925 and up to the 1990s.  These models 

are complex time-variable simulations and include extensive information on river channel and floodplain 

geometry, hydraulic structures, and hydrologic inputs.  A drawback of the FEQ model framework is that it lacks 

easy-to-use visual input/output data processing utilities and requires considerably more effort to apply than other 

similar, although perhaps less sophisticated, models.   

 

The information in the FEQ model input files for Kress Creek and the West Branch DuPage River that were 

obtained from DuPage DEC was used to develop steady-state hydraulic models using HEC-RAS (USACE, 

2001)3 for portions of each channel to simulate placement of water diversion structures during remediation.  The 

HEC-RAS model of Kress Creek was limited to the 1.4-mile reach downstream of the Elgin Joliet & Eastern 

Railroad (EJ&E RR).  The HEC-RAS model of the West Branch DuPage River was limited to the 4.4-mile 

reach between the Sewage Treatment Plant (STP) just upstream of Roosevelt Road and the Warrenville Dam.  

The HEC-RAS model reaches and cross-sections are shown on Figure 1.   

 

Information taken from the FEQ input deck for use in the HEC-RAS model included river cross-section 

elevations and station distances, bottom roughness coefficients, bridge and culvert dimensions, and hydraulic 

properties.  Plots of river cross-section elevations provided by Kerr-McGee were used to check FEQ input data 

and to make adjustments at several locations.  FEQ model results were also used to develop input information to 

HEC-RAS.  Average downstream flow profiles computed by FEQ were used to develop flow inputs.  The FEQ 

model results in the form of stage-discharge rating curves (correlations between WSE and flow rate) at either 

end of the HEC-RAS model on both the creek and the river were used to specify HEC-RAS model boundary 

elevations. 

 

                                                     
2 USGS. 1997. Full Equations (FEQ) Model for the Solution of the Full, Dynamic Equations of Motion for One-
Dimensional Unsteady Flow in Open Channels and through Control Structures.  Water-Resources Investigations Report 96-
4240.  
3 U.S. Army Corps of Engineers. 2001. HEC-RAS River Analysis System, Version 3.0.   
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Use of HEC-RAS permitted manipulation of channel geometry and flow conditions to simulate effects of 

remediation on flow conditions for a range of flows.  The HEC-RAS model was compared to FEQ model results 

to ensure that reasonable representation of the hydraulics of Kress Creek and the West Branch DuPage River 

was obtained. This assumed that the development efforts invested by DuPage DEC resulted in acceptable 

accuracy of the FEQ model predictions for both the creek and the river.   Typically, WSE differed by less than 

one foot for the 25-year flood flow, and in most locations, differences were six inches or less.  For lower flows, 

differences were smaller.  Overall, the HEC-RAS model performance was considered adequate for use in 

conceptual design evaluation of the proposed remedial approach for each reach.   

 

Following predictions of “baseline” (based on current channel geometry) WSE, using the FEQ model, the HEC-

RAS model was used to compute downstream WSE and flow velocity profiles for the creek and the river for 

remedial scenarios.  While post-remediation restoration design for all remedial approaches relied on “baseline” 

modeling results, not all of the remedial approaches required hydraulic modeling analysis with HEC-RAS to 

assess impact of water diversion during remediation.  The specific hydraulic model simulations conducted are 

summarized in Table 1 along with key findings.   

 

Two concerns related to potential placement of water diversion structures during remediation were evaluated: 1) 

potential flooding of work areas due to over-topping of diversion structures during wet weather events that may 

occur during the remediation period; and 2) potential increased flooding risk to upstream areas during high 

flows due to flow restriction caused by the water diversion structures.  These two concerns must be balanced in 

designing the remediation water diversion structures.  If the diversion structures are too low, the work area may 

be inundated too often.  If the diversion structures are too high, a severe wet weather event could result in 

elevated flood levels upstream.  To address these two concerns, two “design flows” were selected based on 

previous experience on other similar projects.  The 2-year return flow was simulated to determine a diversion 

structure height that would protect against this moderate wet-weather flow event.  The 25-year return flow was 

simulated to evaluate increased flooding potential in upstream areas.  The return flows were estimated using the 

USGS flow records for the Kress Creek gage near Rt. 59 (USGS gage #05540060) and the West Branch DuPage 

River gage near Warrenville Dam (USGS gage #05540095).  Gage information and a statistical summary of the 

daily average flows reported by USGS for these two locations are presented in Table 2.   Table 3 presents the 

annual average and maximum daily average flows at each gage for the period of record.  Estimated flow 

magnitudes for the 2-, 5-, 10-, 25-, 50-, 100- and 200-year return periods using the Log Pearson Type III method 

based on the annual maximums are presented in Table 4. 
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The concern related to increased flooding potential due to placement of remediation structures is mitigated by 

limiting the height of water diversion structures so as not to significantly exceed bank height.  Once increasing 

flood flows overtop the river banks, water levels rise more slowly due to conveyance in the floodplain.  Large 

floods, which are of most concern for flooding potential, overtop the river banks by up to several feet or more in 

numerous locations along Kress Creek and the West Branch DuPage River due to the configuration of the creek 

and river valley.  If water diversion structures do not significantly exceed bank elevations, floodplain 

conveyance is not expected to be significantly affected.  Once the diversion structures are over-topped, the 

floodplain could accommodate additional flow resulting in limited increased flooding potential.  WSE results 

from the models indicate that the 2-year daily average return flow for Kress Creek (~204 cubic feet per second 

[cfs]) and the West Branch DuPage River at Warrenville Dam (~1,090 cfs) is approximate to, or slightly larger 

than, the bank-full flow for most locations.  Figure 2 shows the 2-year flow WSE profile versus tope of bank 

elevations for Kress Creek.  This suggests that designing water diversion structures to protect against this flow 

magnitude would be unlikely to result in significantly increased flooding potential.   

 

An evaluation of the 2-year flow exceedence was conducted to assess risk of flooding of work areas during 

remediation.  The time series flow records available for the USGS gage on Kress Creek are shown versus the 

estimated 2-year return flow of 204 cfs on Figure 3.  The number of events exceeding 204 cfs at the Kress Creek 

gage during the months March through October for this approximately 15-year period was determined.  A total 

of ten events exceeding 204 cfs were experienced over an eight-year period during the months March through 

October.  Three of these events occurred in the month of April, two in May, two in June, one in July, and two in 

August. 

 

Date Flow 
Aug 14, 1987 395 cfs 
Aug 27, 1987 324 cfs 
May 10, 1990 258 cfs 
Apr 15, 1991 241 cfs 
May 26, 1991 305 cfs 
Jun 8, 1993 240 cfs 

Jun 24, 1994 279 cfs 
Apr 27, 1995 211 cfs 
Jul 18, 1996 1,210 cfs 
Apr 23, 1999 207 cfs 

 

This assessment was similarly conducted for the West Branch DuPage River flows at Warrenville Dam.  Figure 

4 shows the available USGS flow time series at the Warrenville Dam gage versus the approximate 2-year return 

flow of 1,090 cfs.  Over this 32-year period 19 events in 14 years experienced flows exceeding 1,090 cfs.  Four 
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of these occurred in the month of March, five in April, four in May, one in June, one in July, three in August, 

and one in October. 

Date Flow 
Aug 26, 1972 1,760 cfs 
Mar 5, 1976 1,380 cfs 
Mar 5, 1979 1,150 cfs 

Mar 19, 1979 1,410 cfs 
Apr 12, 1979 1,150 cfs 
Apr 3, 1983 1,580 cfs 
Mar 5, 1985 1,400 cfs 

Aug 15, 1987 2,880 cfs 
Aug 27, 1987 1,900 cfs 
May 10, 1990 1,400 cfs 
May 26, 1991 1,240 cfs 
Jun 25, 1994 1,400 cfs 
Apr 27, 1995 1,140 cfs 
May 29, 1996 1,190 cfs 
Jul 18, 1996 2,870 cfs 
May 8, 1998 1,420 cfs 
Oct 18, 1998 1,210 cfs 
Apr 23, 1999 1,500 cfs 
Apr 21, 2000 1,480 cfs 

 

This information provides an indication of the probability of flooding of remediation work areas due to 

occurrence of a flow equal to or larger than the 2-year flood flow if water diversion structures are designed 

based on this flow. 

 

Simulations of the 2-year flood flow and 25-year flood flow for baseline conditions and remediation conditions 

(with diversion structures in place) are presented below.  In addition to being used to assess increased flooding 

potential, downstream velocity profiles from the 25-year flood simulation were used to estimate velocity ranges 

for channel restoration design.  Selection of this flow as a basis for restoration design is supported by the 

observation that, for larger flows, predicted channel velocities do not increase much above those for the 25-year 

flow due to flood plain conveyance. 

 

3.  “Baseline” Conditions 
 

The DuPage DEC FEQ models of Kress Creek and the West Branch DuPage River were used to simulate 

baseline conditions for the following purposes: 
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• To estimate WSE and channel velocities to aid in channel restoration design; 

• To determine stage-discharge rating curves for use at the HEC-RAS boundaries; 

• For comparison to HEC-RAS model WSE results;  

• To estimate tributary contribution as a percent of total flow in each channel; and 

• To assess flow routing around the islands and past Warrenville Dam during flood flows. 

 

Channel velocities computed for baseline conditions provide useful information for post-remediation conditions 

under the assumption that the restored river channels would have equal or larger cross-sectional area and no 

significant change in bottom slope.  Based on this assumption, post-remediation in-stream velocities and 

elevations will be similar to or lower than current conditions.  Actual post-remediation cross sections in most 

areas are likely to have somewhat larger cross-sectional area than baseline conditions.  The FEQ results thus 

provide appropriate conservative predictions for post-remediation channel restoration design that will withstand 

flood flows because computed velocities would tend to be higher than they would be if actual post-remediation 

cross sections were simulated.  The FEQ model output includes a determination of peak flow velocities 

(averaged across the channel) for each high flow event in the simulation period.  The FEQ and HEC-RAS model 

results for the 25-year return flow in the creek and the river were used to specify velocity ranges for use in 

conceptual design of channel restoration measures.   

 

The DuPage DEC provided an FEQ input deck for Kress Creek to simulate the period 1925 through 1993.  Two 

input decks were provided for the West Branch DuPage River, one for simulating the period 1985 to 1996 and 

another simulating the period of the 1996 flood.  Only the 1996 flood simulation was operable for the West 

Branch DuPage River model due to omission of required files for simulating the earlier period in the DuPage 

DEC transmittal.  The West Branch DuPage River model includes a portion of Kress Creek, so although an 

input deck for Kress Creek was not provided for this event, 1996 results were obtained for a portion of the creek 

upstream from the confluence from the river model.  For Kress Creek, the years 1990 and 1987 were also 

selected for simulation.  Results are discussed in detail below. 

 

On average, Kress Creek flow at Rt. 59 is about 17% of West Branch DuPage River flows recorded by the 

USGS gage near Warrenville.  FEQ model results for the 1996 flood event, the highest contained in the USGS 

gage records for Kress Creek and the West Branch DuPage River, were used to estimate tributary contributions 

between Roosevelt Road and Warrenville Dam.  Results are shown below for specific river stations as a 

percentage of the total flow just upstream of Warrenville Dam.   
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Station Percent of Flow at Warrenville Dam 
Roosevelt Road bridge 47% 
Gary’s Mill Road bridge 48% 
Kress Creek Confluence 79% 
Mack Road bridge 83% 
William Road bridge 85% 
Cenacle bridge 85% 
Spring Brook Confluence 99% 

 

Average West Branch DuPage River flow over the event approximately doubles between Roosevelt Road and 

Warrenville Dam.  Approximately 60% of this increase is from Kress Creek and the majority of the additional 

increase from Spring Brook.  Other tributaries in this reach are minor in comparison.  FEQ results for the 1990 

Kress Creek simulation were similarly used to assess tributary contributions to Kress Creek downstream of the 

EJ&E RR, shown below.   

 

Station Percent of Flow at Rt. 59 
EJ&E RR 89% 
May Street bridge 96% 
Joy Road bridge 96% 
Wilson Road bridge 99% 
Rt. 59 bridge 100% 

 

These results show that on average, only about 10% of the flow past Rt. 59 enters Kress Creek downstream of 

the EJ&E RR.  Nearly 90% of the flow past Rt. 59 originates upstream of the EJ&E RR.   

 

The flow percentages for the Kress Creek and West Branch DuPage River stations presented above were used to 

apportion flows along the creek and the river in the HEC-RAS model. 

 

Upstream and downstream boundary conditions for HEC-RAS were described by rating curves developed from 

FEQ output.  The HEC-RAS input rating curves for the upstream and downstream HEC-RAS boundaries on 

West Branch DuPage River are described by the FEQ-computed rating curves presented on Figure 5.   

 

The HEC-RAS model results were checked against the FEQ model results for a range of flow conditions to 

ensure reasonable performance.  The HEC-RAS model produced very comparable results to the FEQ model, as 

expected using similar inputs for both models.  Typically, water surface profiles computed by the two models 

differed by less than 0.5 feet and in most locations, by less than 0.2 feet.  These small differences were primarily 
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due to specification of hydraulic properties of culverts and bridges.  It should be noted that the HEC-RAS was 

not calibrated.  It was simply run with input information taken from the FEQ model.  Prior to use of the model 

results in detailed design activities for any selected remedial approaches, the performance of both FEQ and 

HEC-RAS should be evaluated by comparison to measured WSE values. 

 

3.1 Kress Creek Baseline WSE and Velocity Results 

 

Downstream water surface elevation profiles computed by FEQ were extracted from the year 1990 simulation 

results for flow magnitudes at Rt. 59 ranging from the daily average flow of 16 cfs to the peak flow recorded in 

1990, 510 cfs (Figure 6).  The thalweg elevation (minimum stream bottom elevation in the cross-section) is also 

shown on Figure 6.   Results show that the WSE profile in Gunness Lake between the May Street and Joy Road 

culverts is nearly level for the range of flows represented.  Water elevations in Gunness Lake are controlled by 

the Joy Road culvert, whereas in most other sections of the creek, water surface slopes reflect bed slope and 

channel resistance to flow.  This suggests that placement of water diversion structures in Gunness Lake will not 

appreciably affect lake water levels.  For average flow conditions, maximum water depth is about 2 feet, which 

occurs in Gunness Lake.  For the maximum flow in 1990, the maximum water depth of about 7.3 feet also 

occurs in Gunness Lake. Downstream water depths range from about 2.5 to 6 feet for the 510 cfs flow.  Flow 

depth generally increases by about 2 to 4 feet downstream of Gunness Lake for an increase in flow from the 

daily average of 16 cfs to the 1990 maximum daily flow of 510 cfs. 

 

Flow rating curves at several of the potential pump bypass locations on Kress Creek were prepared from FEQ 

baseline simulation results.  These are shown on Figure 7 for May Street, Joy Road, Wilson/Joliet Road, and Rt. 

59.  These results provide a guide for berm heights used to form pumping pools for pump bypass alternatives.   

 

Figure 8 shows channel velocities computed by FEQ for high flow events in 1990, 1987 and 1996 (for 

downstream of Wilson Road only).  Peak event velocities range from about 0.7 ft/sec in Gunness Lake to 7.5 

ft/sec just downstream of Joy Road.  Velocities slow upstream of the Wilson Road bridge and the Rt. 59 bridge 

and accelerate just downstream.  Downstream of Wilson Road peak event velocities may exceed 6 ft/sec in a 

narrow portion of the channel.  These velocities are average velocities and in river bends, near-bank velocities 

could be higher.  Detailed design should account for high erosive forces during flood flows in these areas.  
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3.2 West Branch DuPage River Baseline WSE and Velocity Results 

 

Downstream WSE profiles for the West Branch DuPage River computed by FEQ were extracted from the year 

1996 simulation results for flow magnitudes at Warrenville Dam ranging from the daily average flow of 60 cfs 

to the peak instantaneous flow computed by FEQ at Warrenville Dam of 4,222 cfs in 1996 (Figure 9).  The peak 

flow of 4,222 cfs is the highest flow on record.  The thalweg elevation is also shown on this figure.   At daily 

average flow, maximum water depth ranges from approximately 1 foot near Mack Road to about 5.5 feet near 

the Cenacle bridge, which is in the backwater from Warrenville Dam.  At average flow, the backwater extends 

to Williams Road.  As flows increase, the backwater effect of Warrenville Dam diminishes considerably.  On 

average, the annual maximum flow recorded at Warrenville Dam is about 1,200 cfs.  At this flow, maximum 

depth increases over average depth from about 2.5 to 4 feet between Roosevelt Road and Warrenville Dam. 

 

Flow rating curves at several potential pump bypass locations on the West Branch DuPage River were prepared 

from FEQ baseline simulation results.  These are shown on Figure 10 for Gary’s Mill Road, the confluence with 

Kress Creek, Mack Road, and Williams Road. 

 

In the West Branch DuPage River, channel velocities for the 25-year flow ranged from about 1.2 to 2.5 feet per 

second (ft/s) outside of bridge sections.  In bridge sections, velocities are somewhat higher, although these areas 

would not be affected by remediation.  Evaluation of velocities computed by FEQ for the 2-year flow and the 

highest flow on record (the 1996 flood) shows that the range of channel velocities in the River are not 

appreciably different from the 25-year flow HEC-RAS result (Figure 11).     

 

4.  Effects of Water Diversion Structures on Flow Conditions 

 

The effect of water diversion structures placed during remediation on WSE was evaluated with the steady-state 

HEC-RAS model for the proposed remedial approach for each reach listed below and previously summarized in 

Table 1.   

 

• Reach 1:  Excavation performed through the use of dewatering, including sheetpile near railroad/outfall 

area and pump bypass. 

• Reach 2:  Excavation performed through the use of dewatering, including sheetpile around the 

northwest lake area and pump bypass. 
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• Reach 3:  Excavation performed through the use of dewatering, including use of berms and pump 

bypass. 

• Reach 4:  Excavation performed through the use of dewatering, with berms at Route 59/confluence and 

pump bypass. 

• Reach 5:  Excavation performed through the use of dewatering, including use of sheetpile and pump 

bypass (stretch from STP outfall to Gary’s Mill Road excavated through the use of turbidity barriers or 

sand bags). 

• Reach 6:  Excavation performed through the use of dewatering, with sheetpile around each removal 

area (except turbidity barriers or sand bags for water diversion around smaller west shore and upstream 

areas). 

• Reach 7:  Excavation performed through the use of dewatering, using sheetpile to divert flow. 

 

Water diversion structures required for each reach were represented in the model as a constriction of the cross-

section by placing a vertical wall or weir of specific height at the location of diversion structure placement.  For 

the sheetpile diversions that may be placed alongshore, the vertical walls represent a narrowing of the channel.  

For the diversion wall structure for Warrenville Lake, a berm or weir positioned across the channel was 

simulated.  This would likely be a driven sheetpile wall.  

 

4.1 Shoreline Sheetpile or Sandbagging for West Branch DuPage River 

 

The evaluation of WSE impacts in the West Branch DuPage River used the ineffective-flow-area approach in 

HEC-RAS.  The ineffective flow area tool allows the user to specify the location of floodway structures, such as 

a sheetpile wall, along a river cross-section. These are represented as vertical walls constricting flow to the 

portion of the channel between the walls.  The increase in WSE for flood flows compared to base flow can then 

be analyzed.  Once the WSE exceeds the wall height, the cross-section fills to accommodate flood flow.  This 

represents flooding of the work areas that would occur during large floods on the West Branch DuPage River. 

An example of cross-section modification using this to simulate placement of remediation structures is 

illustrated on Figure 12 for a cross-section on the West Branch DuPage River. 

 

Representative cross-sections from four sections of the river were used to assess placement of sheetpile along 

the banks 5 feet toward the center of the river from the top of bank location, to a height approximately 2 feet 

above the top of the bank.  The evaluation for the river was conducted for eight cross-sections in the areas 

presented below from four river sections between Kress Creek and the islands in Warrenville Lake.   
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Station Location 
41.707 
41.506 
41.334 

Between the Kress Creek Confluence and Mack 
Road 

40.475 
40.36 
40.25 

Between Mack Road and Williams Road 

39.938 Between Williams Road and the Cenacle 
39.587 Between the Cenacle and Butterfield Road 

 

Placement of bank sheeting diversion at the following locations was simulated to assess effects on the 2-year 

flood WSE and the 25-year flood WSE.  Results suggest that 2-year flood elevations will be affected by only a 

few inches or less in most areas (Figure 13).  Therefore, placement of diversion walls 2 feet above the top of the 

bank should be sufficient to protect flooding during the 2-year event with minimal impacts to flood stage.   

Flooding potential was further assessed by comparing 25-year flood WSE profiles for baseline conditions and 

with the water diversions installed.  Results show negligible increases in WSE.  This is primarily because the 

diversion structure is overtopped in the simulation and the entire cross-sectional area is available to 

accommodate flow.  This analysis does not take into account potential damming effects of where diversion 

structures run in towards the banks, however, this factor would be less important once the bank elevations are 

overtopped, as would occur in a 25-year flow event.  

 

4.2 Diversion around Warrenville Lake Islands 

 

Water diversion around the islands in Warrenville Lake was simulated by placement of a low-head weir across 

the upstream end of the channel on each side of the islands.  Inspection of channel plan view orientation 

suggests that the majority of the flow would be carried in the right side channel of the north island and the left 

side channel of the south island.  Evaluation of FEQ results shows that about 57 to 61% of the flow is carried by 

the right channel around the north island and about 60 to 66% of the flow is carried by the left channel around 

the south island. 

 

Flow diversion would increase flow in the channels above that which would be experienced normally, leading to 

higher velocities and potential concerns related to channel scour and downstream transport of sediments as the 

first side is being remediated.  To evaluate this concern, a simulation was conducted assuming all of the flow for 

a 2-year and 25-year flood would be diverted down the channel normally carrying the lowest percentage of the 

flow, namely the left side channel around the north island and the right side channel around the south island.  
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With all of the flood flow diverted down the left channel around the north islands, maximum channel cross-

section velocities for the 25-year flood increase from a range of about 1.7 ft/sec for baseline conditions to a 

maximum of 4.5 ft/sec for flow diverted to the left channel.  For the 2-year flood, left channel velocities increase 

from about 0.8 ft/sec for baseline conditions to a maximum of about 2.7 ft/sec for flow diverted to the left 

channel.  Predicted flood stage increased by about 1.2 feet for the 25-year flow in for complete diversion around 

the north island through this channel. 

 

Diverting all of the water through the right channel of the south island was similarly evaluated.  This would 

increase velocities from a maximum cross-section velocity of about 0.7 ft/sec and 1.2 ft/sec for baseline 

conditions to about 2.0 and 3.4 ft/sec for the 2-year and 25-year flows, respectively.  Predicted flood stage 

increased by about 0.6 feet for the 25-year flow in for complete diversion around the south island through this 

channel. 

 

To mitigate concerns associated with increased erosion potential, a berm was simulated by simply blocking out 

a portion of the upstream cross-section in each affected channel to form the water diversion around the islands.  

Analogous to the approach used for simulating WSE impacts due to placement of water diversion along the 

banks upstream, the WSE of the 2-year flood was used to set the berm height.   The berm height was limited to 

0.5 feet higher than the 2-year flood stage so it would overflow during high flow events.  Simulation of the 25-

year flow with the berm in place was conducted and channel velocities and WSE on both sides of the islands 

compared to baseline velocities.   

 

With the berm simulated, maximum cross-section velocities in the left and right channels around the north 

island were 1.7 ft/sec and 1.5 ft/sec, respectively.  Simulating water overflowing the berm during the 25-year 

flow reduced velocities in the left channel by approximately 2.8 ft/sec compared to diverting all the flow 

through the left channel.  No significant increase in flood WSE occurred compared to baseline 25-year flow 

results. 

 

With the berm simulated, maximum cross-section velocities in the left and right channels around the south 

island were 1.0 ft/sec and 1.9 ft/sec, respectively.  Allowing water to overflow the berm during the 25-year flow 

reduced velocities in the right channel by approximately 1.5 ft/sec compared to diverting all the flow through the 

right channel.  No significant increase in flood WSE occurred compared to baseline 25-year flow results. 
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Actual impacts of diversion berm or sheetpile wall placement would depend on actual placement, the 

characteristics of the overflow structure (e.g., berm spillway or sheetpile weir), and top elevation of the overflow 

structure.  The simple analysis presented above shows that it is feasible to divert water around the islands to 

prevent flooding by a 2-year return flow and minimize increased flooding potential from higher flows, such as 

the 25-year return flow.  These simple simulations assumed a sandbag berm would be placed across the river to 

form the diversion wall.  Placement of a sheetpile weir would slightly reduce flooding potential by increasing 

conveyance over the weir as compared to a sandbag berm during an overflow event.   

 

4.3  Placement of Low Berms or Sheetpile Walls Across the Channel for Pump Bypass 

 

For pump bypass alternatives in Reaches 1 through 5, a low sandbag berm or sheetpile wall would be placed 

across the channel at select locations in Kress Creek and the West Branch DuPage River and a small pump pool 

established just upstream of the berm.  Water pumped from the pump pool would be bypassed in pipes around 

the creek or river section being remediated and discharged downstream of it.  The pump systems would be 

designed to accommodate a flow in Kress Creek and the West Branch DuPage River approximately equal to the 

maximum monthly average.  The berms placed to form the pump pool would be low berms of sufficient height 

to contain this flow and would act as low head weirs for larger flows until they were completely submerged.  

Weirs were simulated at the following locations on Kress Creek: just upstream of May Street; just upstream of 

Joy Road; just upstream of Wilson Road; just upstream and downstream of the Nichiren Shoshu Temple; and 

just upstream of Rt. 59.  On the West Branch DuPage River, weirs were simulated just downstream of Gary’s 

Mill Road, just downstream of the Kress Creek confluence, just upstream of Mack Road, near Emerald Green, 

and just upstream of Williams Road. 

 

The potential for increased flood WSE upstream of the pump pool berms or sheetpile walls was assessed by 

inserting weirs in HEC-RAS at pump bypass locations and then simulating the 2-year and 25-year flood flows 

and comparing flood WSE results to baseline flood results.  Weir elevations were conservatively specified based 

on computed WSE for the 1-year flood flow, or 1-foot below bank elevation, whichever was smaller.  For most 

pump bypass locations, the 1-year flood flow WSE was more than 1 foot below the top of bank.  In a few 

locations, the 1-year flood flow was slightly less than 1 foot below the top of bank.  If the pumps are active, 

WSE should not rise to the level of the 1-year flood WSE for baseline conditions, even if the 1-year flood 

should occur because the pumps would keep the level drawn down.  However, sizing the weir height based on 

the 1-year flood flow provides a conservatively large potential impact to flood WSE in upstream areas.  Limiting 

the pump bypass weir elevation to equal to or less than 1 foot below the top of bank elevation tends to reduce 
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potential elevation of upstream WSE during floods, yet still provides a reasonable (and conservative) 

assumption for required weir height to contain the 1-year flood flow for bypass pumping. 

 

Results show that the low weirs generally would become submerged at flows approximate to the 2-year flood 

flow and that WSE in the vicinity of the weir would then tend to be controlled by flow resistance due to the 

floodplains and channel constrictions downstream.  Model results indicate that low-head berms sized on the 

maximum monthly average flow will allow pump bypassing with only minor increases in flood WSE for all 

bypass locations simulated.  For the 25-year flood simulation, WSE increased by a maximum of a few inches.   
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Summary of Hydraulic Model Simulations for Evaluation of Remedial Alternatives

Conceptual Design Report
Kerr-McGee Chemical LLC

Kress Creek/West Branch DuPage River Site
DuPage County, Illinois

Reach Model Simulations1 Findings of Evaluation of the Remedial Approach for Each Reach
Simulation of 2-year and 25-year flood with sheetpile installed near the rail road 
and outfall area. 

Bank sheeting will have minimal effect on WSE for 2-year and 25-year floods if 
sheeting height is limited to just above the 2-year flood elevation.

FEQ simulation of baseline conditions to determine rating curves at EJ&E RR 
and May Street for temporary berm installation for pump bypass.

Rating curves provide information on required berm height to contain 2-year flow 
while minimizing increased flood potential for larger floods.

 Reach 2: May Street to Joy 
Road (Gunness Lake on Kress 
Creek): 

Simulation of 2-year and 25-year flood with bank sheeting around northwest lake 
area and pump bypass.

Flood flows would overtop the pump bypass berm at May St. and fill Gunness 
Lake.  WSE in Gunness Lake at 25-year flow show minimal effects due to bank 
sheeting.  

FEQ simulation of baseline conditions to determine rating curves for evaluation 
of pump bypass.

Rating curves provide information on required berm height for pump bypass 
options.

Simulate temporary pump bypass berms at Joy Road and Williams Road Placement of a low weir to form pump bypass pools for pump capacity capable of 
1-year return flow will have minimal effects on upstream flood WSE.

 Reach 4: Route 59 to 
Confluence (Kress Creek) 

Simulate pump bypass berms at Rt. 59 and upstream and downstream of the 
temple.

Placement of a low weir to form pump bypass pools for pump capacity capable of 
1-year return flow will have minimal effects on flood WSE.

 Reach 5: STP Outfall to 
Williams Road (West Branch 
DuPage River) 

Simulate pump bypass berms at Gary's Mill Road, the confluence of Kress 
Creek, Mack Road, near Emerald Green, and just upstream of Williams Road.

Placement of a low weir to form pump bypass pools for pump capacity capable of 
1-year return flow will have minimal effects on flood WSE.

 Reach 6: Williams Road to 
Butterfield Road (West Branch 
DuPage River) 

Simulation of 2-year and 25-year flood with near-bank sheetpile installed for 
diversion of  water around remediation areas.  Simulated representative cross 
sections.

Placement of diversions structures along the toe of the banks to a height of 
about 1 to 2.5 feet above the top of bank elevation would be required for bank 
areas with a floodplain, depending on bank elevations, to protect remediation 
areas from flooding during a 2-year flood flow.  Limiting bank diversion structures 
to these heights so that larger floods would over-top them, should result in 
minimal increased flooding potential at the 25-year flood flow.  

 Reach 7: Butterfield Road to 
Warrenville Dam (West Branch 
DuPage River) 

Simulation of water diversion down the smallest side channel of each island (left 
channel around north island and right channel around south island).  Simulation 
was conducted for total diversion and diversion with a berm or weir that would 
overflow during floods larger than the 2-year flood.  Impacts of water diversion              
on WSE and channel velocity were assessed.

Total water diversion around either channel through the smallest channel 
represents a worst-case impact on flood potential and channel scour potential.   
Predicted flood WSE increased up to 0.8 feet in the channels for total diversion 
and velocity increased. 

 Note: 
1. Baseline simulations were conducted for all reaches with the FEQ model.  Baseline results provide information on downstream velocity profiles, and water surface elevations for restoration
     design.  Also, baseline results from FEQ were used to determine stage-discharge rating curves for assessing pump bypass alternatives.

Table 1

 Reach 1: Outfall to May Street 
(Kress Creek): 

 Reach 3: Joy Road to Route 
59 (Kress Creek) 
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USGS Gage #
Gage Drainage Area (sq. mi.)
Period
Count
Minimum (cfs)
Maximum (cfs)
Average (cfs)
Median (cfs)

Month
Average 

(cfs)
Maximum 

(cfs)
Average 

(cfs)
Maximum 

(cfs)
Jan 15.1         216          87.2         1,510       
Feb 18.7         432          109.7       2,310       
Mar 21.9         197          157.0       1,410       
Apr 26.5         241          185.6       1,580       
May 20.6         305          137.3       1,420       
Jun 18.4         279          113.0       1,400       
Jul 13.2         1,210       77.8         2,870       
Aug 11.9         395          88.8         2,880       
Sep 7.5           161          72.9         743          
Oct 9.2           190          63.3         1,210       
Nov 17.6         262          91.8         1,220       
Dec 13.4         92            96.8         1,880       

Kress Creek
West Branch 
DuPage River 

60.00                         

5,441                         
0.04                           

1,210.00                    
16.16                         

11,688                       
7.80                           

2,880.00                    

Monthly Statistics

Kress Creek
West Branch 
DuPage River

5540060
18.10                         

11/1985 - 9/2000

5540095
90.40                         

10/1968 - 9/2000

7.80                           

Table 2

Statistical Summary of Daily Average Flows 
Recorded by USGS for Period of Record for West Branch DuPage River Gage

near Warrenville Dam and Kress Creek Gage near Rt. 59

106.64                       

Conceptual Design Report
Kerr-McGee Chemical LLC

Kress Creek/West Branch DuPage River Site
DuPage County, Illinois
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Conceptual Design Report
Kerr-McGee Chemical LLC

Kress Creek/West Branch DuPage River Site
DuPage County, Illinois

Year Average (cfs) Max (cfs) Year Average (cfs) Max (cfs)
1968 49 350 1985 38 262
1969 82 588 1986 11 114
1970 106 869 1987 20 395
1971 42 596 1988 11 146
1972 145 1,760 1989 8 112
1973 114 872 1990 20 258
1974 120 1,060 1991 19 305
1975 101 1,000 1992 11 98
1976 80 1,380 1993 22 240
1977 47 266 1994 15 303
1978 98 743 1995 21 216
1979 149 1,410 1996 20 1,210
1980 101 673 1997 12 432
1981 93 927 1998 19 190
1982 124 1,880 1999 18 207
1983 131 1,580 2000 11 174
1984 96 1,080
1985 109 1,400
1986 80 625
1987 121 2,880
1988 80 752
1989 70 632
1990 135 1,400
1991 126 1,240
1992 85 626
1993 148 883
1994 106 1,430
1995 128 1,140
1996 121 2,870
1997 109 2,310
1998 140 1,420
1999 135 1,510
2000 105 1,480

Table 3

Kress Creek, gage # 5540060West Branch DuPage River, gage # 5540095

Recorded by USGS for Period of Record for West Branch DuPage River Gage 
near Warrenville Dam and Kress Creek Gage near Rt. 59

Annual Average and Maximum Daily Average Flows
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Conceptual Design Report
Kerr-McGee Chemical LLC

Kress Creek/West Branch, DuPage River Site
DuPage County, Illinois

DuPage River Kress Creek 
USGS Gage #5540095 USGS Gage #5540060

(years) Flow (cfs) Flow (cfs)
1 257 104
2 1,090 204
5 1,668 362
10 2,042 535
25 2,499 872
50 2,826 1,245
100 3,139 1,707
200 3,444 2,488

Return Period

Table 4

USGS Gage Data for West Branch DuPage River near Warrenville Dam 
and Kress Creek near Rt. 59

75221680.xls Page 1 of 1  10/23/2002
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Figure 1.  HEC-RAS Model cross-sections and reaches used in the Kress Creek/W. Br. DuPage River model.
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Figure 2.  Baseline 2-year flow WSE results for Kress Creek.
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Figure 3. Kress Creek USGS Gage #05540060 Daily Average Discharge Records at Rt. 59:1985-2000
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Figure 4. DuPage River USGS Gage#05540095 Daily Average Discharge Records at Warrenville Dam: 1968-2000
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Figure 5. FEQ-computed flow rating curves used for HEC-RAS boundary conditions on the W. 
Br. DuPage River upstream of Roosevelt Road and just upstream of Warrenville Dam.
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Figure 6.  Downstream Water Elevation Profiles from Baseline Results 1990 FEQ Model Simulation.
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Figure 7.  Stage-discharge rating curves computed by FEQ for baseline conditions at Kress Creek locations.
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Figure 8.  FEQ Baseline Results: Peak Event Conditions Flow at Confluence 
1990 Event flows: 247, 300, 511 cfs / 1987 Event flow: 620 cfs / 1996 Event flow: 1,200 cfs
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Figure 9. FEQ Baseline Results: 1996 Peak Event Conditions Roosevelt Rd. to Warrenville Dam, Peak flow at 
Warrenville Dam: 4,300 cfs.
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Figure 10.  W. Br. DuPage River rating curves computed by FEQ at potential pump by-pass locations.
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Figure 11.  Comparison of downstream velocity profiles in W. Br. DuPage River 
for 25-year return flow at Warrenville Dam (2,500 cfs) and 4,300 cfs, which is the highest observed flow

at the Dam computed by FEQ for the 1996 event.
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Figure 12.  Illustration of sheetpile representation in HEC-RAS to simulate effects on WSE
of sheetpile or sandbagging along shorelines for water diversion.  The hatched are represents 

cross-sectional area that cannot accommodate flow unless the sheetpile is overtopped, 
as shown for the 25-year flow.
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Figure 13.  Predicted Effects of Bank Sheeting for Water diversion on WSE for 2-yr Flood on W. Br. DuPage 
River.
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